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INTRODUCTION

This document constitutes a revision of the Hanford Federal Facility Agreement
and Consent Order (hereafier referred to as "the Agreement") Action Plan.
Section 11.3 of the Aéreement Action Plan establishes the requirement for an
annual update to the Work Schedule which is contained as Appendix D to the
Action Plan. In addition, it is the intent of the parties to maintain
Appendices B (Listing of Treatment, Storage, and Disposal Groups/Units), C
(Prioritized Listing of Operable Units), E (Key individuals) and F (Supporting
Technical Plans and Procedures) up-to-date through the annual update process.
Therefore, Appendices B, C, D, E, and F of the Agreement Action Plan are being
issued as a separate volume from the rest of the Agreement. This revision
supersedes Appendices B, C, D, E, and F currently contained in the March i990

version of Volume 2 of the Agreement. This revision is part of the Agreement

Action Plan, and therefore the Agreement.

The DOE certifies as part of this annual update of the Work Schedule that the
milestones as previously negotiated have not changed, and that actions being
incorporated are consistent with meeting such milestones. If a milestone has
to be changed, the change process described in Section 12.0 (of the Agreement

Action Plan) will be used.



SUMMARY OF CHANGES
The following summarizes the changes made to Appendices B, C, D, E, and F as
part of the Calendar Year 1992 annuai update:
Appendix B- Listing of Treatment, Storage, and Disposal Groups/Units

A1l additions and changes to Appendix B have been Tisted below:

Additions:
Group Number Group/Units Operable Unit Planned Action
S-2-8 200 East Area Liquid Operating Permit
Effluent Retention (Storage)
Facility
§-2-7 207-A South Retention 200-P0-5 Closure
Basin
D-2-10 216-A-37-1 200-P0O-4 Closure
5-2-9 241-CX-70 Tank 200-50-1 Closure
Changes:
Group
Number Group/Units Change
T-1-2  1324-N/1324-NA Liquid Waste Operable Unit changed from
Facilities 100-NR-3 to 100-NR-1
S$-2-3  241-AY Farm (2 tanks/2 diversion Added 2 diversion boxes
boxes)

diversion boxes
diversion box
diversion boxes
diversion boxes
diversion boxes
diversion boxes
diversion boxes
diversion boxes
diversion boxes
diversion boxes
diversion box
diversion boxes .

S-2~4 241-A Farm (6 tanks/2 diversion boxes) Added
241-AX Farm (4 tanks/1 diversion box) Added
241-B Farm (16 tanks/5 diversion boxes) Added
241-BX Farm (12 tanks/6 diversion boxes) Added
241-BY Farm (12 tanks/3 diversion boxes) Added
241-C Farm (16 tanks/6 diversion boxes) Added
241-5 Farm (12 tanks/2 diversion boxes) Added
241-SX Farm (15 tanks/2 diversion boxes) Added
241-T Farm (16 tanks/6 diversion boxes) Added
241-TX Farm (18 tanks/4 diversion boxes) Added
241-TY Farm (6 tanks/l diversion boxes) Added
241-Y Farm (16 tanks/8 diversion boxes) Added
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Changes (continued):

Group
Number

Group/Units

Change:

TS-3-3 3718-F Alkali Metal Treatment and

Storage Facility

S-4-1 4843 FFTF Sodium Storage Facility

Closure

Closure

Appendix C- Prioritized Listing of Operable Units

"Planned Action" designated as

"Planned Action" designated as

A1l additions and changes to Appendix B have been Tisted below:

Additions:

The following operable units were added to Appendix C:
100-FR-1 and 100-FR-2

100-FR-3 (W 0.U.):

The following units were added to Appendix C:

300-FF-1
628-4
UN-300-31
UN-300-FF-1
100-HR~1 0.U.:
126-H-2
132-H-1
132-H-3
100-DR-1 0.U.:
116-D-10
120-D-2
126-D-2
126-D-3
128-D-2
132-0-1
132-D-2

132-D-3

628-3

100-BC-1 ¢.U.:
116-B-13
116-B-14
116-B-15
116-B-16
118-B8-10

100-8C-1 (cont.)
126-8-2
126-B-3

100-FR-1 0.U.:
116-F-15
116-F-16
126-F-2
128-F-2
132-F-3
132-F-4
132-F-5
132~F-6
200-UpP-2 0.U.:
UN-200-4-161

100-8C-2 0.U.:
116-C-6
132-C-1
132-C-3
1607-B10
1607-B11
100-DR-2 0.U.:
126-DR-1
132-DR-1
100-KR-2 ¢.U.:
120-KE-8
120-KW-6
126-K-1
200-P0-2 0.U.:
299-£24-111
100-DR-3 0.U.:
116-DR-10
100-FR-2 0.U.:
118-F-8
120-F-1
128-F-3
100-HR-2 0.U.:
118-H-5
126-H-1

100-HR-2 (cont.)

128-H-1

128-H-2

128-H-3

132-H-2

100-KR-3 0.U.:

120-KE-9

120-KW-7

128-K-2

100-IU-2 0.U.:

628-1

200-BP-6 0.U.:

270-E Condensate
Neutralization
Tank

200-P0-§5 0.U.:

UN-200-E-62

200-1U-4 0.U.:

UN-600-19

200-1U-2 0.U.:

628-2

200-IU-5 0.U.:

622-1

200-TP-5 0.U.:

2607-WT



Transfers:

The following transfers were made in Appendix C:

Original

Title of Units: Operable Unit: Moved To:
UN-200-W-69 200-UpP-2 200~-RO-2
218-W-7 200-TP-4 200-R0-3
UN-200-W-85 200-R0-2 200-TP-4
UN-200-E-89 200-BP-7 200-BP-1
241-S-151 200-R0-4 200-R0-~-2
UN-200-W-29 200-TP-5 200-TP-2

Other Changes:

In accordance with approved change form M-12-91-2 operable units
100-NR-1, 100-NR-2 and 100-NR-3 have been combined into iwo operabie
units. One operable unit, 100-NR-1, is now a source operabie unit
containing all waste units within the 100-N Area. The other operabie
unit, 100-NR-2, is now a ground water operable unit dealing with the
ground wateyr beneath the 100-N Area.

In accordance with approved change form M-12-91-3 the 100-FR-1 (source
and groundwater) and 100-FR-2 (source only) operable units have been
reorganized into three operable units. Two of the new operable units
are source operable units, 100-FR-1 and 100-FR-2, dealing with waste
units. The third is a groundwater operable unit, 100-FR-3, which will
deal with ground water beneath the 100-FR-1 and 100-FR-2 source operable
units. :

It was determined that since Units 323 Tank 1, 323 Tank 2, 323 Tank 3,
and 323 Tank 4 are in a concrete vault, they would not be assigned to an
operable unit (previously assigned to Operable Unit 300-FF-3) however,
they are still classified as Solid Waste Management Units in WIDS.

Unit UN-200-W-22 (Operable Unit 200-UP-2) was deleted since it was
duplicated in UPR-200-W-138.

Unit 116-B-8, Qutfall Structure, was retitled to Unit 132-B-6 and
remains in Operabie Unit 100-BC-1.



The following waste units have been reclassified as an UPR (Unplanned release
be a separate waste unit) and are part of another

that is not considered to
waste site.

Operable Title of
Unit Units
200-UP-2  UN-200-W-138
200-P0-4  UN-200-E-66
200-TP-2  UN-200-W-131
200-TP-2  UN-200-W-28
200-TP-2  UN-200-W-5
200-TP-4  UN-200-W-21
200-R0O-1  UN-200-W-139
200-R0-2  UN-200-W-20
200-R0-3  UN-200-W-57
200-R0-3  UN-200-W-87
300-IU-1  UN-600-11
200-BP-7  UN-200-E-38
200-BP-7  UN-200-E-5
200-BP-7  UN-200-E-75
200-P0-3  UN-200-E-70

Unit _Type

UnpTlanned
Unplanned
Unplanned
Unplanned
Unplanned
Unplanned
Unplanned
Unplanned
Unplanned
UnpTanned
Unplanned
UnpTanned
UnpTanned
Unplanned
Unplanned

Release
Release
Release
Release
Releasa
Release
Release
Release
Release
Release
Release
Release
Release
Release
Release

Reassigned to
Waste Unit

216-U-7

216-A-42

241-TX-3028

241-TX-155

241-TX-155

241-TX-302C

216-U-9

241-5-151

233-S PU CONCRETION FACILITY
291-S FAN & FILTER BUILDING
J. A. JONES CONSTRUCTION PIT #1
241-B~152

241-8BX-102

241-B-153

244-AR LIFT STATION

Appendix D- Tables D-1, D-2, and D-3 Listing of Major and Interim Milestones
and Figure D-1 Work Schedule

The following are summarized changes which have been incorporated into
Appendix D Tables D-1, D-2, and D-3 Listing of Major and Interim Milestones
and Figure D-1 Work Schedule:

General Changes and Updates
This annual update has revised the previous work schedule by deleting
the previous two years (1990 and 1991), providing monthly activity
detail for the current year (1992) and providing quarterly detail for

the next year (1993).
added to the end of the work schedule.

Two new calendar years (1997 and 1998) have been

The annual update has retained

the same format as the original work schedule, with the incorporation of
approved milestone changes in accordance with Section 12 of the
Agreement Action Plan.

Changes By Major Milestone (major milestones not listed were not changed and
have only been graphically modified on the Work Schedule according to the

general discussion above)

Milestone M~01-00

Approved change form M-01-90-3 has extended major milestone M-01-00 from
September 1994 to December 1996 for the completion of 14 Grout

Campaigns.

The change also established or revised 10 interim milestones

(M-01-01 through M-01-05) supporting grout vault construction and

filling.



Hilestone M-02-00

Approved change form M-02-81-1 has assigned major milestone M-02-00 a
due date of "to be determined" along with the reestablishment of two
interim milestones (M-02-01 and M-02-02). These two milestones require
the submittal of a redefinition study for tank disposal activities and
the establishment of new milestones supporting pretreatment activities.

MiTestone M~03-00

Approved change form M-03-90-2 has extended the due date for milestone
M-03-01 from July 1991 to April 1992 for the start of construction of
the HWVP.

Milestone M-05-00

Approved change form M-05-90-2 revised the number of tanks to be
stabilized under milestone M-05-02 from 5 to 4.

Appraved change form M-05-90-03 adjusted the number of tanks to be
stabilized under the interim milestones supporting major milestone
M-05-00 (from 9 -in 1991 to 4, from 9 in 1993 to 11, from 9 in 1994 to 8,
and from 5 in 1995 to 10). The major milestone date of September 1995
to complete the interim stabilization of a1l but the two high-heat tanks
was not changed. :

Milestone M-10-00

Approved change form M-10-90-1 reduced the number of core samples to be
obtained for interim milestones M~10-04 and M-10-05 and redistributed
these delayed core samples to interim milestones in subsequent years.
The major miTestone M-10-00 remained unchanged.

Approved change form M-10-90-2 extended the due date for interim
milestone M-10-04 from December 1990 to Sepiember 1991 and reduced
M-10-06 from 24 samples to 20 samples. Interim milestone M-10-05 was
redefined to cover the preparation of an integrated waste sampling plan
and M-10-13 was added requiring the restoration of rotary mode sampling
capability. No changes were made to the September 1998 Major Milestone
M-10-00.

Approved change form M-10-91-1 has corrected an inconsistancy which
existed in change form M-10-90-2. Change form M-10-90-2 contained two
different due dates for newly negotiated milestone M-10-13 "Restore
rotary mode sampling capability at the Hanford Site". Change form
M-10-91-1 has established the correct date as September 1992, which is
reflected in this annual update.



Milestone M-12-00

Approved change form M-12-90-4 has changed major milestone M-12-00 scope
to 15 interim milestones requiring submittal of work plans (the 5
interim milestones deleted will be included in major milestone M-13-00).
Additionally the interim miTlestones under M-12-00 have been revised to
require rescoped work plans reflecting revised past practice strategy.

Approved change form M-12-91-2 has reorganized the 100-NR-1, 100-NR-2
and 100-NR-3 operable units into two operable units: 100-NR-1
addressing all sources in the 100-N Area and 100-NR-2 addressing the
100-N Area groundwater.

Approved change form M-12-91-3 has reorganized the 100-FR-1 (source and
groundwater) and 100-FR-2 (source only) operable units into three
operable units. Two of the new operable units are source operable
units, 100-FR-1 and 100-FR-2, dealing with waste units. The third is a
groundwater operable unit, 100-FR-3, which will deal with ground water
beneath the 100-FR-1 and 100-FR-2 source operable units. This change
request has reworded milestone M-12-13A to include the newly created
operable unit 100-FR-3 within it's scope.

Milestone M-13-00

Approved change form M-12-90-4 has extended the due date for M-13-00
from beginning in calendar year 1992 to beginning in calendar year 1993.

Milestone M-14-00

Approved change form M-14-90-2 extended the due date for interim
milestone M-14-01 from September 1990 to November 1990.

Milestone M-15-00

Approved change form M-15-90-1 established interim milestones M-15-02A,
M-15-02B and M-15-02C requiring the submittal of Feasibility Studies and
Remedial Investigation reports for the 200-BP-1 operable unit per the
approved work plan.

Approved change form M-15-90-2 established interim milestones M-15-03A,
M-15-03B and M-15-03C requiring the submittal of Feasibility Studies and
Remedial Investigation reports for the 300-FF-1 operable unit per the
approved work pian.

Approved change form M-15-90-4 established interim milestones M-15-04A,
M-15-04B and M-15-04C requiring the submittal of Feasibility Studies and
Remedial Investigation reports for the 300-FF-5 operable unit per the
approved work plan.

Approved change form M-15-90-6 established a target date of February
1993 for submittal of a Remedial Investigation Phase I report for the
200-BP-1 operable unit per the approved work plan.



Approved change form M-15-91-2 consolidated milestones M-15-01B and
M-15-01C into a single milestone M-15-01B/C requiring the submittal of a
final Remedial Investigation/Feasibility Study report with a submittal
date of December 1992.

Milestone M~17-00
Approved change form M-17-89-1 has deleted interim milestone M-17-07.

Approved Amendment 2 to the Agreement has established 3 new liquid
effluent interim milestones;

+ M-17-11 requiring the completion of numerous interim operating
restrictions on Tiquid effluent streams at the Hanford Site (this
interim milestone and its associated Table D-5 are deleted and
replaced with stream specific milestones by change form
M-17-91-05A)

+ M-17-12 requiring the submittal of sampling and analysis plans for
Tiquid effluent streams at the Hanford Site (this interim milestone
and its associated Table D-4 are deleted and replaced with stream
specific milestones by change form M-17-91-05A)

+ M-17-13 requiring the submittal of a methodology for assessing
impact of Tiquid discharge on groundwater at disposal sites.

Approved change form M-17-91-05A documents the changes resulting from
the renegotiation of all the previous Tiquid effluent milestones. These
changes have been incorporated into this annual update.

Approved change form M-17-91-05A has deleted Tliquid effluent interim
miiestone M-17-02 and revised interim milestones M-17-04, M-17-08, and
M-17-09. Change form M-17-91-05A has also established 86 new interim
milestones (M-17-14 through M-17-44), 1 new major milestone (M-17-00B)
and revised the current major milestone M-17-00 (now M-17-00A) dealing
with the disposition of liquid effluent streams at the Hanford Site.

Approved change form M-17-91-6 has deleted milestone M-17-06 and
replaced it with a series of milestones (M-17-06A through M-17-06E)
requiring numerous actions dealing with cessation of discharges to the
300 Area process trenches.



Milestone M-20-00

Approved Amendment 1 to the Agreement added interim milestone M-20-47.
requiring the submittal of a RCRA Part B permit application for the 200
Area LERF by June 1991.

Approved change form M-20-90-1 has changed the due date for interim
milestone M-20-32 from September 1992 to August 15, 1994,

Approved change form M-20-90-2 has changed the due date for interim
milestone M-20-18 from June 1991 to December 1991 and changed the
milestone requirement from the submittal of a RCRA Part B permit
application to the submittal of a closure plan. This change form alse
deleted interim miTestone M-23-10.

Approved change form M-20-90-3 has changed the due date for interim
milestone M-20-14 from March 1991 to June 1991 and changed the milestone
requirement from the submittal of a RCRA Part B permit application to
the submittal of a closure plan.

Approved change form M-20-90-4 has changed the definition of Milestone
M-20-21 from requiring the submittal of a RCRA Part B Permit application
for the B Plant to requiring the establishment of a new interim
milestone for the submittal of a RCRA Part B permit application or a
closure pian. The due date for completion of M-20-21 is now January
1992.

Approved change form M-20-81-3 has changed the due date for interim
milestone M-20-20 from August 1991 to April 1992 and has added the 3100
Hazardous Waste Treatmeni Unit to the scope of the RCRA Part B permit
application required by the milestone.

Approved change form M-17-91-05A documents the changes resulting from
the renegotiation of all the previous liquid effluent milestones. As
part of the change form two new M-20-00 interim milestones have been
added. The new milestones are M-20-49 and M-20-50.
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Amendment 3 to the Tri-Party Agreement adjusted the time periods for the
review and revision cycles of RCRA Part B permit applications and
closure plans. Amendment 3 has been incorporated into this annual
update. The target dates appearing in the Work Schedule after submittal
of a RCRA Part B permit application or closure plan are based upon the
following time periods:

Actien Part B Applications Closure Plans
Ecology Review (Rev. 0) 120 days 80 days
DOE Response (NOD Response Table) 120 days 90 days
Ecology Review Respaonse Table 120 days 90 days
Unit Managers Issue Resolution 90 days 60 days
DOE Issue Revision 1 120 days 90 days
Ecology Review Revision 1 120 days 90 days
DOE Response (NOD Response Table) 120 days 90 days
EcoTogy Review 90 days 60 days
Unit Managers Issue Resolution 90 days 60 days
DOE Issue Revision 2 ' 90 days 60 days
Ecology Review 90 days 60 days
DOE Response (NOD Response Table) 90 days 60 days
Ecology Review 90 days 60 days
Unit Managers Issue Resolution 90 days 60 days
DOE Page Change Revisions 90 days 60 days
Public Review/Draft Permit , 90 days 60 days

Mitestone M-23-00

Approved change form M-23-90-4 changed the due date for the T-Plant
treatment by generator request portion of interim miiestone M-23-01 from
June 1990 to September 1990.

Approved change form M-20-90-2 deleted interim milestone M-23-10.]

Milestone M-24-00

Approved change form M-24-91-2 has changed the requirement for interim
milestone M~24-17 from 4 RCRA wells at the 1324-N/NA ponds to 3 and
added 1 RCRA well to the 1325-N site resulting in no changes to the
total number of monitoring wells in calendar year 1991.

Approved change form M-24-91-3 changed the due date for Major Milestone
M-24-00 (for 1990) and interim milestone M-24-07 from December 1990 to
October 7, 1991.

Approved change form M-24-91-4 has been incorporated into this annual
update. This change request establishes interim milestones for the
installation of 21 calendar year 1992 RCRA wells (interim milestones M-
24-19 through M-24-26).

11



Approved change form M-24-91-5 has been incorporated inte this annual
update. This change request further establishes additijonal interim
milestones for the installation of additional calendar year 1992 RCRA
wells (interim milestones M-24-27 through M-24-28).

Milestone M-26-00
Approved Amendment 1 to the Agreement added major milestone M-26-00
requiring the submittal of a Hanford Land Disposal Restrictions Plan for
Mixed Wastes by October 1990. Amendment 1 also established 4 interim
milestonas (M-26-01 through M-26-04) requiring the completion of Land
Disposal Restrictions activities related to major milestone M-26-00.

Milestone M-27-00
Approved change form M-12-90-4 has added major milestone M-27-00
requiring the submittal of Aggregate Area Management Study Reports for
the 200 Area by September 1992. The change form also established 11
interim milestones requiring the submittal of individual reports '
(M-27-01 through M-27-11).

Milestone M-28-00
Approved change form M-12-90-4 has added major miTestone M-28-00
requiring the submittal of soils and groundwater background
determination documents by April 1992. The change form also established
4 interim milestones requiring the submittal of individual documents
supporting major milestone M-28-00 (M-28-01 through M-28-04).

Milestone M-29-00 :
Approved change form M-12-90-4 has added major milestone M-29-00
requiring the submittal of documentation describing Hanford risk
assessment methodology by March 1992. The change form also established
3 interim milestones requiring the submittal of individual documents
supporting major milestone M-29-00 (M-29-01 through M-29-03).

Milestone M-30-00
Approved change form M-12-90-4 has added major milestone M-30-00
requiving the completion of integrated general investigations and
studies for the 100-Area by September 1993. The change form also
established 5 interim milestones requiring the completion of several
related activities supporting major milestone M-29-00 (M-29-01 through
M-29-03).

Milestone M-31-00
Approved change form M-31-91-1 has added major milestone M-31-00
requiring the construction of additional double-shell tank capacity by a
date which has yet to be determined. The change form also established 2
interim milestones (M-31-01 and M-31-02) and 4 target dates (M-31-01T1
and M-31-02T1 through M-31-02T3) requiring the completion of several
related activities supporting major milestone M-31-00.

12



Appendix E~ Key Individuals
David Jansen has replaced Tim Nord as the Project Manager for Eco?ogy;

Bub Loiselle has replaced Grechen Schmidt as the Community Relations
Contact for the EPA.

Mary Getchell has replaced Mary Kelly as the Community Relations Contact
for Ecology. ’

Addresses and telephone numbers have been updated for the key
individuals.

Appendix F- Supporting Technical Plans and Procedures
Approved Amendment 1 to the Agreement added Appendix F to the Agreement

and specifically placed it in Volume 2. The listed status for the
documents contained within Appendix F has also been updated.

13
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APPENDIX B
Listing of Treatment, Storage, and Disposal Groups/Units. (sheet 1 of 11)

-4

Treatment, Storage, and Disposal Planned Action
éﬁ;ﬁg} Group/Units (?ge:;g}?cgg}:) Closure*  Operating Permit
D-1-1 100-D Ponds (120-D-1) 100-DR-1 X
T-1-1 105-DR (122-DR-1) Sodium Fire Facility X
D-1-2 1301-N/1325-N Liquid Waste Disposal 100-NR~1 X
Facilities
116-N-1 Crib
116-N-3 Crib
T-1-2 1324-N/1324-NA Liquid Waste Facilities 100-NR-1 X
120-N-1 Pond
120-N-2 Neutralization Unit
T-1-3%* 1706-KE Treatment Facility (116-KE6 A-D): X

1706-KE Waste Accumulation Tank
1706-KE Yon Exchange Column
1706-KE Solidification Unit
(Evaporator)

1706-KE Condensate Tank



APPENDIX B
Listing of Treatment, Storage, and Disposal Groups/Units. (sheet 2 of 11)
Treatment, Storage, and Disposal | Planned Action
éﬂ;ﬁg} Group/Units (?geggg}?cggiz) Closure*  Operating Permit
T-1-4 183-H Solar Evaporation Basins (116-H-6) 100-HR-1 X
$-2-8 200 East Area Liquid Effluent Retention Storage
Facility (LERF)

T-2-1 200-E8 Borrow Pit Demolition Site
T-2-2 200-W Ashpit Demolition Site
T-2-3***  204-AR Waste Unloading Station Treatment
s-2-7 207-A South Retention Basin 200-P0-5 X
D-2-1 2101-M Pond X
D-2-2 216-A-10 Crib ' 200-P0-2 X
D-2-3 216-A-29 Ditch ~ 200-P0-5 X
D-2-4 216-A-36B Crib 200-P0-2 X
D-2-10 216-A-37-1 Crib 200-P0-4 X
D-2-5 216-B-3 Pond System: 200-BP-11 X

| 216-B-3 Pond

216-B-3A Pond
216-B-3B Pond
216-B-3C Pond
216-B-3-3 Ditch
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APPENDIX B
Listing of Treatment, Storage, and Disposal Groups/Units. (sheet 3 of 11)

Treatment, Storage, and Disposal Planned Action

Group Operabie Unit

Number Group/Units (if applicable)

Closure*  Operating Permit

£-8

§-2-3 Double-Sheil Tanks Storage

241-AN Farm {7 tanks)

241-AP Farm (8 tanks)

241-AW Farm (6 tanks)

241-AY Farm (2 tanks/2 diversion boxes)
241-AZ Farm (2 tanks)

241-SY Farm (3 tanks)

241-EW-151 Vent Station Catch Tank
244-AR Vault

244-CR Vault

244-TX Receiver Tank

244-BX Receiver Tank

244-U Receiver Tank

244-S Receiver Tank

244-A Receiver Tank

5-2-9 241-CX-70 Tank 200-S0-1 X
D-2-6 216-B-63 Trench 200-BP-8
D-2-7 216-5-10 Pond and Ditch 200-R0-1 X

216-5-10D Ditch
216-S-10P Pond
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Listing of Treatment, Storage, and Disposal Groups/Units.

(sheet 4 of 11)

Treatment, Storage, and Disposal

Group

Operable Unit

Planned Action

Number: Group/Units (if applicable) Closure*  Operating Permit

D-2-8 216-U-12 Crib 200-UP-2 X

D-2-9 Low-Level Burial Grounds
218-E-10 Landfill
218-E-128B Landfill
218-W-3A Landfill
218-W-3AE Landfill
218-W-4B Landfill
218-W-4C Landfill
218-W-5 Landfill
218-4-6 Landfill

§-2-1 Purex Tunnels 1 and 2 Storage
218-E-14
218-E-15

T-2-4** 221-T Containment System Test Facility X

TS-2-1 222-S Laboratories Treatment Tanks and

Storage Building
222-S Storage Pad Storage
**% 219-S Hot Waste Facility Tank 102 Treatment
*%% 219-S Hot Waste Facility Tank 103 Treatment
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APPENDIX B

Listing of Treatment, Storage, and Disposal Groups/Units. (sheet 5 of 11)

Treatment, Storage, and Disposal : Planned Action

Group Oberable Unit

Numbey Group/Units (if applicable) Closure*  Operating Permit
S-2-2 224-T Transuranic Storage and Assay Facility Storage
(TRUSAF)

S-2-4 Single-Shell Tanks X

241-A Farm (6 tanks/2 diversion boxes) 200-P0-3

241-AX Farm (4 tanks/l diversion box) 200-P0-3

241-B Farm (16 tanks/5 diversion boxes) 200-BP-7

241-BX Farm (12 tanks/6 diversion boxes) 200-BP-7

241-BY Farm (12 tanks/3 diversion boxes) 200-BP-7

241-C Farm (16 tanks/6 diversion boxes) 200-P0-3

241-S Farm (12 tanks/2 diversion boxes) 200-R0-4

241-SX Farm (15 tanks/2 diversion boxes) 200-RO-4

241-T Farm (16 tanks/6 diversion boxes) 200-TP-6

241-TX Farm (18 tanks/4 diversion boxes) 200-TP-5

241-TY Farm (6 tanks/1 diversion boxes) 200-TP-5

241-U Farm (16 tanks/8 diversion boxes) 200-UP-3
T-2-5%%*  241-7 Treatment Tank (D-5) Treatment
T-2-6 242-A Evaporator Treatment
S-2-5 2727-S Nonradioactive Dangerous Waste Storage ' X

Facility
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Listing of Treatment, Storage, and Disposal Groups/Units.

(sheet 6 of 11)

Treatment, Storage, and Disposal

Planned Action

Group , : Operable Unit * . .
Number: Group/Units (if applicable) Closure Operating Permit
158-2-2 Hexone Storage and Treatment X

276-5-141 Tank

276-5-142 Tank

Railcar Storage Tanks (Future)
Distillation System (Future)
Incinerator (Future)

T-3-1 300 Area Solvent Evaporator
TS-3-1 300 Area Waste Acid System

313 Building Waste Acid Neutralization .

Tank
313 Building Centrifuge
313 Fiiter Press .
333 Building Chromium Treatment Tanks
(2 tanks)
**%3]1] Neutralized Waste Tanks (2 tanks)
334-A Waste Acid Storage Tank {2 tanks)
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APPENDIX B
Listing of Treatment, Storage, and Disposal Groups/Units. (sheet 7 of 11)

Treatment, Storaqe, and Disposal Planned Action
Group ‘ Operable Unit : :
Number: Group/Units (if applicable) Closure*  QOperating Permit

$-3-1 303-K Contaminated Waste Storage Facility X
T-3-2 303-M Uranium Oxide Facility Treatment
TS-3-2 304 Concretion Facility and Storage Area X

304 Concretion Facility

304 Storage Area
§-3-2 305-B Storage Facility Storage
D-3-1 300 Area Process Trenches (316-5) 300-FF-1 X
T-3-3%* 324 Sodium Removal Pilot Plant . Treatment

T-3-4 325 Waste Treatment Facility m Treatment



APPENDIX B

Listing of Treatment, Storage, and Disposal Groups/Units. (sheet 8 of 11}

Treatment, Storage, and Disposal Planned Action

Group Operable Unit

Number Group/Units (if applicable)

Closure*  Operating Permit

B8-8

TS-3-3 3718-F Alkali Metal Treatment and Storage X
Facility

3718-F Burn Shed

3718-F Treatment Tank #1

3718-F Treatment Tank #2

3718-F Alkali Metal Treatment Facility
Storage

T-4-1 400 Area Maintenance and Storage Facility Treatment
{MASF)

S-4-1 4843 FFTF Sodium Storage Facility . X

D-6-1 600 Area Nonradioactive Dangerous Waste 200-1U-3
Landfill

1 616 Nonradioactive Dangerous Waste Storage Storage
Facility

T§-2-3 B Plant

S-6

I

B Plant Waste Concentrator Treatment

B Plant Settle and Decant Tank Treatment

B Plant Filter Treatment

B Plant Radioactive Organic Haste Storage
Solvent Tank #1
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APPENDIX B

Listing of Treatment, Storage, and Disposal Groups/Units.

(sheet 9 of 11)

Treatment, Storage, and Disposal

Group

Planned Action

Operable Unit

Facility (Future)
Radioactive Mixed Waste Storage Facility

Nutber Group/Units (if applicable) Closure*  Operating Permit

B Plant Radicactive Organic Waste Storage
Solvent Tank #2

B Plant Radiocactive Organic Waste Storage
Solvent Tank #3 ) .

B Plant Radioactive Organic Waste Storage
Solvent Tank #4

B Plant Radioactive Organic Waste Storage
Solvent Tank #5

B Plant Radioactive QOrganic Waste Storage
Solvent Tank #6

B Plant Radioactive Organic Waste Storage
Solvent Tank #7

B Plant Storage Area Storage

B Plant Waste Pile Storage

T-X-1 Biological Treatment Test Facilities Treatment
TD-2-1 Grout
Grout Treatment Facility Treatment
Grout Treatment Facility Landfill Treatment/Landfill
©TS-2-4 Hanford Central Waste Complex
Waste Receiving and Processing (WRAP) Treatment

Storage
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APPENDIX B

Listing of Treatment, Storage, and Disposal Groups/Units.

{sheet 10 of 11)

Treatment, Storage, and Disposal

Planned Action

Graup : Operable Unit . .
Number: Group/Units (if applicable) Closure*  Operating Permit
TS-2-5 Hanford Waste Vitrification Plant (HWVP) Treatment/Storage
(Future)
T-X-2 Physical and Chemical Treatment Test Treatment
Facilities
TS-2-6 Purex
**% Neutralization Tank E-5 Treatment
**% E-F11 Concentrator Treatment
*** Neutralization Tank G-7 Treatment
Ammonia Distillate Treatment System Treatment
(Future Tank)
**% Neytralization Tank F-18 Treatment
*%% Neytralization Tank F-15 Treatment
*%%. Neytralization Tank F-16 Treatment
*%% Neutralization Tank U3 Treatment
**%% Neufralization Tank U4 Treatment
Purex Waste Piles Storage
15-3-4 Simulated High-Level Waste Slurry Treatment X (or) Treatment/Storage

and Storage
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APPENDIX B
Listing of Treatment, Storage, and Disposa) Groups/Units. (sheet 11 of 11)

Treatment, Storage, and Disposal Planned Action

Jﬂ;ﬂg} Group/Units (?gezgglﬁcggiz) Closure*  Operating Permit
T-2-7*%** T Plant Treatment Tank Treatment
T-X-3 Thermal Treatment Test Facilities . Treatment
T-11-1 1100 Area Hanford Patrol Academy Demolition Treatment

Area

*Pgst-Closure Permit required if closed as a land disposal unit in accordance with Subsection 6.3.3.
**Part A permit application may be withdrawn because unit(s) never handled or never will handle hazardous
waste.

**%Part A permit application may be withdrawn due to reclassification of unit(s) as treatment by
generator.



Prioritized Listing of Operable Units.

APPENDIX C

(sheet 1 of 29)

c-1

Lead .
_— . . . . Unit -
Title of Unit t
Priority Operabie Unit it Units Unit Type Regulzﬁory Cateqor
1 1100-EM-1 1100-1 Acid Pit EPA cpp
1100-2 Solvent Pit CPP
1100-3 Antifreeze Pit cPp 7
Horn Rapids Landfill CcpPp
Disposal
1100-4 Antifreeze Tank cpp
UN-1100-5 Unplanned Release cpp
UN-1100-6 Unplanned Release CPP
2 300-FF-1 (GW 300 Ash Pits Pit EPA cpp
addressed by 300 Filter Pond CPP
300-FF-5) Backwash Pond
300 Retired Filter Pond cPp
- Backwash
N 300 Retired RLWS* Sewer cPpP
300 Area RLWS* Sewer cpp
an and 340 complex
_ 300 Area sanitary Sewer cppP
: sewer system
— 307 Retention Basin CPP
316-1 ‘Pond CPP
o 316-2 Pond cpp
3 316-3 Trench Cpp
: 316-5 Trench TSD (D-3-1
o (300 Area Process
| Trenches)
- 618-12 Burial Ground crp
618-4 Burial Ground cpp
! 618-5 Burial Ground CPP
. 628-4 Burn Pit CPP
H UN-300-1 UnpTlanned Release CPP
UN-300-2 Unplanned Release CPP
UN-300-11 Unplanned Release cpp
UN-300-14 Unplanned Release CPP
UN-300-31 Unplanned Release cpp
UN-300-41 UnpTlanned Release cpp
UN-300-FF-1 Unplanned Release cpp
2A 300-FF-5 300-FF-1 Source 0,U. EPA cpp
(GW Operable  300-FF-2 Source 0.U. cpPP
Unit [0.U.]) 300-FF-3 Source 0.U. cpp
CPP = CERCLA Past-Practice
RPP = RCRA Past-Practice
TSD = Treatment, Storage, and Disposal
*RLWS = Radioactive Liquid Waste Sewer



APPENDIX C

Prioritized Listing of Operable Units. (sheet 2 of 29)
Lead

.. . . . . Unit
Prigrity Operablie Unit Title of Units Unit Type Regu;:gory Cateqory
3 200-BP-1 216-B-43 Crib EPA cpp

216-B-44 Crib cPp
216-B-45 Crib cpp
216-B-46 Crib cpp
216-B-47 Crib CPP
216-B-48 Crib cpp
216-B-49 Crib cpp
216-B-50 Crib cpp
216-B-57 Crib CPP
216-B-61 Crib cPp
UN-200-E-89 Unplanned Release RPP
UN-200-E-110 Unplanned Release CPP
s UN-200-E-63 Unplanned Release CPP
) UN-200-E-9 Unplanned Release CPP
"4 100-HR-1 116-H-1 Trench Ecology RPP
- (GW addressed 116-H-2 Trench RPP
by 100-HR-3) 116-H-3 French Drain RPP
- 116-H-4 Crib RPP
116-H-5 Outfall Structure RPP
- 116-H-6 (183-H) Retention basin TSD (T-1-4°
e 116-H-7 Retention basin RPP
116-H-9 Crib RPP
126-H-2 Demolition and RPP
. Inert Landfill
~ 132-H-1 Stack Other
. 132-H-3 Pump Station Other
1607-H2 Septic Tank RPP
g 1607-H3 Septic Tank RPP
r4A 100-HR-3 100-HR-1 Source 0. U Ecology RPP
(GW 0.U.) 100-HR~2 Source 0. U RPP
100-DR-1 Source 0. U RPP
100-DR-2 Source 0. U RPP
100-DR-3 Source 0. U RPP
CPP = CERCLA Past-Practice
RPP = RCRA Past-Practice
TSD = Treatment, Storage, and Disposal



Prioritized Listing of Operable Units.

APPENDIX C

(sheet 3 of 29)

Lead .
- . . . . Unit
1
Priority Operable Unit Title of Units Unit Type Regulﬁzory  Catedor
5 100~DR-1 116-D-1A Trench Ecology RPP
(GW addressed 116-D-1B Trench RPP
by 100-HR-3) 116-D-2 Crib RPP
116-D-3 French Drain RPP
116-D-4 French Drain RPP
116-D-5 Qutfall Structure RPP
116-D-6 French Drain RPP
116-D-7 Retention basin RPP
116-D-9 Crib RPP
116-D-10 Pit RPP
116-DR-1 Trench RPP
116-DR-2 Trench RPP
e 116-DR-5 Outfall Structure RPP
116-DR-9 Retention basin RPP
m 120-D-1 Ponds TSD (D-1-1)
o 120-D-2 Storage Tank RPP
o 126-D-1 Ash pit RPP
— 126-D-2 Demolition and RPP
Inert Landfill
e 126-D-3 Brine Pit RPP
128-D-2 Burn Pit RPP
130-D-1 Storage tank RPP
- 132-D-1 Building RPP
132-D-2 Building Rpp
ad 132-D-3 Pump Station Other
1607-D2 Septic tank RPP
- 1607-D4 Septic tank RPP
A 1607-D5 Septic tank RPP
o 628-3 Burn Pit RPP
& 100-BC-1 116-8-1 Trench EPA cpp
(GW addressed 116-B-10 French drain cPp
by 100-BC-5) 116-B-11 Retention basin cPP
116-B-12 Crib - (PP
116-B-13 Trench cPp
116-B-14 Trench CPP
116-B-15 Pit cPp
116-B-16 Storage Tank CPP
116-B-2 Trench cPP
116-8-3 Crib CPP
116-B-4 French Drain cPP
116-B-5 Crib CPP
116~B-6A Crib ¢pPp
116-8-6B Crib CPP
CPP = CERCLA Past-Practice
RPP = RCRA Past-Practice
"SD = Treatment, Storage, and Disposal

c-3




APPENDIX C

Prioritized Listing of Operable Units. (sheet 4 of 29)

Lead .
- . . Y. . Unit
rioricy uperapie uniky
Priority Operable Unit Title of Units Unit Type Regulgzory Category
100-BC-1 116-B-7 Qutfall Structure CPP
(GW addressed 116-B-9 French Drain cPP
by 100-BC-5) 116-C-1 Trench cpPp
{Continued) 116-C-5 Retention basin cpp
: 118-B-5 Burial Ground cPp
118-8-7 Burial Ground cpp
118-B-10 Pit cPP
120-B-1 Sump CPP
126-B8-1 Ash pit cpp
126-8-2 Demolition and CPp
Inert Landfill
) 126-8-3 Demolition and cpp
%' Inert Landfill
' 126-B-4 Brine Pit " CPP
. 128-B-1 Burning pit cpp
o 128-B-2 Burning Pit crp
128-B-3 Burning Pit CPP
a 128-C-1 Burning Pit cPp
132-8-1 Building cPP
- 132-8-3 Stack cPp
- 132-B-4 Building cpp
132-B-5 Building cep
o 132-8-6 Qutfall structure cpp
. 132-C-2 Outfall structure cpp
a 1607-B1 Septic Tank cpp
— 1607-82 Septic Tank CPP
1607-83 Septic Tank cpp
gL 1607-B4 Septic Tank cpp
1607-B5 Septic Tank cpp
o 1607-B6 Septic Tank cpp
1607-B7 Septic Tank cpp
6A 100-BC-5 100-BC-1 Source 0. U. EPA cpp
(GW 0.U.) 100-BC-2 Source 0. U. CpP
100-BC-3 Source 0. U. cpp
100-BC-4 Source 0. U. CPP
CPP = CERCLA Past-Practice
RPP = RCRA Past-Practice
TSD = Treatment, Storage, and Disposail
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Prioritized Listing of Operable Units.

APPENDIX C

(sheet 5 of 29)

) Lead .
N . . . - . Unit
Prigrity Operable Unit Title of Units Unit Type Regulgzory Cateqor
7 100-KR-1 116-KE-4 Retention Basin EPA cPp
(GW addressed 116-KW-3 Retention Basin cPp
by 100-KR-4) 116-K-1 Crib cPp —
116-K-2 Trench CPP
116-K-3 Qutfall Structure cpPP
7A 100-KR-4 100-KR-1 Source Q. U, EPA cPp
(GW 0.U.) 100-KR-2 Source 0. U. CPP
100-KR-3 Source 0. U. cpp
8 100-NR-1 116-N-1 (1301-N) Crib Ecology TSD (D-1-2)
116-N-2 Storage Tank RPP
. 116-N-3 (1325-N) Crib TSD (D-1-2)
+ 124-N-4 Septic Tank RPP
. 128-N-1 Burning Pit RPP
UN-100-N-4 Unplanned Release RPP
ey UN-100-N-5 Unplanned Release RPP
— UN-100-N-8 UnpTlanned Release RPP
' UN-100-N-9 Unplanned Release RPP
. UN-100-N-13 Unplanned Release RPP
UN-100-N-14 Unplanned Release Cpp
N UN~100-N-17 Unpianned Release RPP
UN-100-N-20 Unplanned Release RPP
UN-100-N-24 Unplanned Release RPP
. UN-100-N-25 Unplanned Release RPP
UN-100-N-26 Unplanned Release RPP
- UN-100-N-31 Unplanned Release RPP
120-N-1 (1324-N) Pond 75D (T-1-2)
T 120-N-2 (1324-NA) Neutralization unit 78D (T-1-2)
, 120-N-3 French Drain RPP
o 120-N-5 Neutralization unit RPP
120-N-6 French Drain RPP
120-N-7 French.Drain RPP
120-N-8 French Drain RPP
124-N-1 Septic Tank RPP
124-N-2 Septic Tank RPP
124-N~5 Septic Tank RPP
124-N-6 Septic Tank RPP
124-N-7 Septic Tank RPP
124-N-8 Septic Tank RPP
124-N-3 Septic Tank RPP
124-N-10 Sewer RPP
130-N-1 Pond RPP
CPP = CERCLA Past-Practice
RPP = RCRA Past-Practice
TSD = Treatment, Storage, and Disposal
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‘ APPENDIX C
Prioritized Listing of Operable Units. (sheet 6 of 29)

Lead .
— : . . : Unit
able _Unit Title of Units Unit
Priority Operab ] nit Type Regulﬁzory Catedor
100-NR-1 UN-100-N-5 Unplanned Release RPP
(Continued) UN-100-N-6 Unplanned Release RPP
UN-100-N-11 Unplanned Release RpP -
UN-100-N-15 Unplanned Release RPP
UN-100-N-18 Unplanned Release RPP
UN-100-N-19 Unpianned Release RPP
UN-100-N-21 Unplanned Release RPP
UN-100-N-22 Unplanned Release RPP
UN-100-N-23 Unplanned Release RPP
UN-100-N-33 Unplanned Release RPP
UN-100-N-34 Unplanned Release RPP
UN-600-17 Unplanned Release RPP
.~ 116-N-4 Storage Tank
118-N-1 Silos
iy 124-N-3 Septic Tank
. UN-100-N-1 Unpianned Release
) UN-100-N-2 Unplanned Release RPP
- UN-100-N-3 Unplanned Release
UN-100-N-7 UnpTanned Release
e UN-100-N-10 Unplanned Release
- UN-100-N-12 Unplanned Release
UN-100-N-29 Unplanned Release
- UN-100-N-30 Unplanned Release
UN-100-N-32 Unplanned Release
e UN-100-N-35 Unplanned Release
-9 100-NR-2 100~-NR-1 Source 0.U. RPP
~ (GW 0.U.)
10 100-FR~1 116-F-1 Trench EPA cpp
o 116-F-10 French Drain CPP
116-F-11 French Drain cpPp
116-F-12 French Drain CPP
116-F-13 French Drain cpp
116-F-14 Retention basin cpp
116-F-15 Crib CPP
116-F-16 Outfall cPp
116-F-2 Trench cPp
116-F-3 Trench cpPp
116-F-4 Crib ' cPp
116-F-5 Crib gy
116-F-6 Trench cpp
116-F-7 French Drain CcpPp
116-F-8 Outfail Structure cpp
116-F-9 Trench CPP
CPP = CERCLA Past-Practice
RPP = RCRA Past-Practice
SD = Treatment, Storage, and Disposal
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Prioritized Listing of Operable Units.

APPENDIX C

(sheet 7 of 29)

Lead .
.. . X . . Unit
Priority Operable Unit Title of Units Unit Type Regulﬁzory Catedqor
100-FR-1 126-F-2 Demolition and CPP
(Continued) Inert Landfill
128-F-2 Burning Pit cep —
132-F-3 Building cep
132-F-4 Stack Other
132-F-5 Building CPp
132-F-6 Pump Station Other
1607-F2 Septic Tank cPp
1607-F3 Septic Tank cPP
1607-F4 Septic Tank cep
1607-F5 Septic Tank cPp
~ 1607-F6 Septic Tank cPp
UN-100-F-1 Unplanned Release cPp
10A 100-FR-3 100-FR-1 Source 0.U. EPA cPp
. (GW 0.U.) 100-FR-2 Source 0.U. cPp
11 200-UP-2 200 West constr. Burial ground Ecology cep
surface Taydown
— area
207-4 Retention Basin Cprp
” 216-U-142 Crib CPP
A 216-U-12 Crib TSD (D-2-8)
' 216-U-14 Ditch cpp
F 216-U-15 Trench CPP
216-U-16 Crib cpp
o 216-U-17 Crib cPp
—~ 216-U-3 French Drain cpp
o 216-U-4 Reverse Weil cpp
ﬁﬁ 216-U-4A French Drain crp
' 216-U-4B French Drain cPp
216-U-5 Trench cpp
216-U-6 Trench CPP
216-U-7 French Drain CpP
216-U-8 Crib Cpp
241-U-151 Diversion Box cpp
241-U-152 Diversion Box cep
241-U-302 Catch tank CPP
241-U-361 Settling Tank cpp
241-UX-154 Diversion Box cpp
241-UX-302 Catch Tank CPP
241-4R Vauit Vault cPp
CPP = CERCLA Past-Practice
RPP = RCRA Past-Practice
T7SD = Treatment, Storage, and Disposal
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Prioritized Listing of Operable Units.

APPENDIX C

(sheet 8 of 29)

Lead .
. . : : : Unit
Operablie Unit U : J0rY
Priority Operable Unit Title of Units nit Type Regul:ﬁory Categor
200-Up-2 2607-W5 Septic Tank cpp
(Continued) 2607-47 Septic Tank cpp
UN-200-4-6 Unplanned Release cPP
UN-200-4W-19 Unplanned Release cPP
UN-200-W-33 UnpTlanned Release cprp
UN-200-W-39 Unpianned Release cpP
UN-200-W-456 Unplanned Release cpp
UN-200-W-48 Unplanned Release cpp
UN-200-W-55 Unplanned Release CPP
UN-200-W-60 Unpianned Release CPP
UN-200-W-78 Unplanned Release CPP
UN~200-4-86 Unplanned Release cpp
o3 UN-200-W-101 Unplanned Release CcpPP
try UN-200-W-117 Unplanned Release CPP
UN-200-W-118 Unplanned Release cpp
oy UN-200-W-125 Unplanned Release cprp
_ UN-200-W-161 Unplanned Release CPP
12 100-BC-2 116-C-2A Crib EPA cpe
e (GW addressed 116-C-2B Pump Station cPP
_ by 100-BC-5) 116-C-2C Sand Filter CcPP
o 116-C-3 Storage Tank CPP
L~ 116-C-6 Pit cpp
118-C-2 Storage Tank cpp
at! 132-C-1 Stack Other
132-C-3 Building CPP
- 1607-B8 Septic Tank cpP
s 1607-810 Septic Tank cPpP
o 1607-B11 Septic Tank cPP
13 200-BP-5 216-B-5 Reverse Well EPA CPp
216-B-56 Crib CPP
216-B-59A Trench CPP
216-B-598 Retention Basin cPP
216-B-9TF Crib cpp
241-B-154 Diversion Box cpp
241-8-302-8 Catch Tank CPP
241-B-361 Settling Tank cPP
UN-200-E-7 Unplanned Release cPp
UN-200-E-45 Unpianned Release CPP
CPP = CERCLA Past-Practice
RPP = RCRA Past-Practice
TSD = Treatment, Storage, and Disposal
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Prioritized Listing of Operable Units.

APPENDIX C

(sheet 9 of 29)

Lead ;

N . . . . Unit
Priority Operable Unit Title of Units Unit Type Regulﬁiory Categor

14 100-DR-2 116-DR-3 Trench Ecology RPP

(GW addressed 116-DR-4 Crib RPP

by 100-HR-3) 116-DR-6 Trench RPP

116-DR-7 Crib RPP

116-DR-8 French Drain RPP

118-D-5 Burial Ground RPP

126-DR-1 Demolition and RPP

Inert Landfiil

132-DR-1 Pump Station RPP

1607-D3 Septic Tank RPP

15 200-7P-1 216-7Z-182TF Crib EPA CPP

o™ 216-Z-1A Drain Field CPP

216-Z-3 Crib CPP

2 216-7-12 Crib CPp

. 216-72-13 French Drain CPp

o 216-7-14 French Drain cPp

~ 216-2-15 French Drain CPP

216~-7-18 Crib CPP

- 241-7-361 Settling Tank CPP

2607-1 Septic tank CPp

UN-200-W-11 Unplanned Release CPP

- UN-200-W-23 UnpTanned Release cpp

UN-200-W-74 Unplanned Release cpp

1 UN-200-W-75 Unplanned Release cprp

UN-200-W-89 Unplanned Release cprp

- UN-200-W-103 Unplanned Release cPp

~t UN-200-W-90 Unpianned Rejease cpp

T UN-200-W-91 Unplanned Release CPP

Py S UN-200-W-159 Unpianned Release , cpp

16 100-KR-2 130-KE-1 Storage tank EPA cpp

(GW addressed 130-KW-1 Storage tank CPP

by 100-KR-4) 116~-KE-1 Crib cprp

116-KE-2 Crib CcpPp

116-KE-3 Reverse Well cPp

116-KW-1 Crib cPp

116-KW-2 Reverse Well cpp

118-K~1 Burial Ground cPp

120-KE-8 Brine pit cpp

CPP = CERCLA Past-Practice

I

RPP = RCRA Past-Practice

TSD

Treatment, Storage, and Disposal
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Prioritized Listing of Operabie Units.

APPENDIX C

(sheet 10 of 29)

Lead :
. . . . . Unit
Priority Operable Unit Title of Units Unit Type Regulzgory Catedor
100-KR-2 120-KW-6 Brine pit CPP
(GW addressed 126-K-1 Demolition and cpp
by 100-KR-4) Inert Landfill
(Continued) 1607-K4 Septic Tank cpp
1607-K6 Septic Tank CPP
130-KE-2 Storage Tank crP
130-kW-2 Storage Tank cpPp
130-K-1 Storage Tank cep
130-K-2 Storage Tank CPP
UN-100-K-1 Unplanned Release CPp
17 200-BP-4 216~B-11A4&B Reverse Well
o2 216-8-51 French drain
216-B-7A&B Crib
216-B-8TF Crib
18 200-BpP-11 216-B-3 (B Pond) Pond Ecology  TSD (D-2-5)
- 216-B-3-1 Ditch RPP
216~8-3~2 Ditch RPP
e 216-B-3-3 Ditch 73D (D-2-5)
216-B-3A Pond TSD (D-2-5)
216-B-38 Pond TSD (D-2-5)
- 216-B-3C Pond TSD (D-2-5)
216-E-25 Pond RPP
Ut UN-200-E-14 Unplanned Release RPP
UN-200-E-92 UnpTanned Release RPP
19 200-P0-2 216-A-10 Crib TSD (D-2-2)
7~ 216-A~-15 French Drain
. 216-A-2 Crib
’ 216-A-21 Crib
216-A-27 Crib
216-A-31 Crib
216-A-36A Crib
216-A-36B Crib TS0 (D-2-4°
216-A-38-1 Crib
216-A-4 Crib
216-A-45 Crib
216-A-5 Crib
299-£24-111 Injection Well
UN-200-E-117 Unplanned Release
CPP = CERCLA Past-Practice
RPP = RCRA Past-Practice
TSD = Treatment, Storage, and Disposal
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Prioritized Listing of Operable Units.

APPENDIX C

(sheet 11 of 29)

Lead
S . . . . Unit
Priority Operable Unit Title of Units Unit Type Regulggory Cateqor
200-P0-2 UN-200-E-13 Unplanned Release
(Continued) UN-200-E-22 Unplanned Release
UN-200-E-25 Unplanned Release
UN-200-E-39 Unplanned Release
UN-200-E-40 Unplanned Release
UN-200-E-97 Unplanned Release
20 200-P0-5 207-A Retention Basin
216-A-1 Crib
216-A~16 French Drain
216-A-17 French Drain
216-A-18 Trench
216-A-19 Trench
- 216-A-20 Trench
216-A-23A French Drain
216-A-238 French Drain
- 216-A-24 Crib
- 216-A-29 Ditch
' 216~-A-34 Ditch
. 216-A-7 trib
216-A-8 Crib
v 216-A-524 Control Structure
N 241-A-302B Catch Tank
: 2607-EC Septic Tank
s UN-200-E-56 Unplanned Release
' UN-200-E-67 Unplanned Release TSD (D-2-3)
E:) 100-BC-3 118-8-2 Burial Ground EPA cPp
b (GW addressed 118-B-3 Burial Ground cpp
by 100-BC-5) 118-B-4 Burial Ground cpp
o - 118-B-6 Burial Ground cPp
B 100-BC-4 118-8-1 Burial Ground EPA
(GW addressed 118-C-1 Burial Ground
by 100-BC-5) 1607-B9 Septic Tank
B 100-DR-3 116-DR-10 Pit Ecology
(GW addressed 118-D-1 Burial Ground
by 100-HR-3) 118-D-2 Burial Ground
118-D-3 Burial Ground
118-D-4 Burial Ground
118-DR-1 Burial Ground
128-D-1 Burning pit
1607-D1 Septic Tank
CPP = CERCLA Past-Practice
RPP = RCRA Past-Practice
TSD = Treatment, Storage, and Disposal
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Prioritized Listing of Operable Units.

APPENDIX C

(sheet 12 of 29)

Lead .
—_— . : . . Unit
Priority Operable Unit Title of Units Unit Type Regulgzory Cateqor
B 100-FR-2 118-F-1 Burial Ground
118-F-2 Burial Ground
118-F-3 Burial Ground
118-F-4 Burial Ground
118-F-5 Burial Ground
118-F-6 Burial Ground
118-F-7 Burial Ground
118-F-9 Burial Ground
120-F-1 Trench
126-F-1 Ash pit
128-F-1 Burning pit
~ 128-F-3 Burning Pit
o 1607~F1 Septic Tank
B 100-HR-2 118-H-1 Burial Ground Ecology RPP
-~ (GW addressed 118-H-2 Burial Ground RPP
by 100-HR-3) 118-H-3 Burial Ground RPP
i 118-H-4 Burial Ground RPP
118-H-5 Burial ground RPP
e 126-H-1 Ash pit RPP
128-H-1 Burning pit RPP
128-H-2 Burning pit RPP
128-H-3 Burning pit RPP
132-H-2 Building RPP
™ 1607-H1 Septic Tank RPP
. 1607-H4 Septic Tank RPP
B 100-KR-3 120-KE-1 French Drain EPA CPp
- (GW addressed 120-KW-2 French Drain CPp
™ by 100-KR-4)  120-KE-3 Trench CPpP
120-KE-2 French Drain cPP
120-KW-5 Storage Tank cpp
120-KE-6 Storage Tank cep
120-KE-9 Brine pit cpp
120-KW-1 French Drain cPp
120-KW-7 Brine pit cPp
128-K-1 Burning pit cpp
128-K-2 Burning pit CPP
130-K-3 Storage tank cpp
1607-K1 Septic Tank CPP
1607-K2 Septic Tank cCPp
1607-K3 Septic Tank Cpp
1607-K5 Septic Tank cpp
CPP = CERCLA Past-Practice
RPP = RCRA Past-Practice
TSD = Treatment, Storage, and Disposal
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APPENDIX C
Prioritized Listing of Operable Units. (sheet 13 of 29)

Lead

. , . . . Unit
Priority Operable Unit Title of Units Unit Type Regulator
¥ per R eico Y Category

B 100-1U-1 Army Munitions Burial Ground
Burial Site
Riveriand Railroad

Pit
Car Wash Pit
B 200-BP-2 216-B-14 Crib
216-B-15 Crib
216-B-16 Crib
216-8-17 Crib
216-B-18 Crib
216-B-19 Crib
on 216-B-20 Trench
. 216-B-21 Trench
216-B-22 Trench
ey 216-B-23 Trench
‘ 216-B-24 Trench
£ 216-B-25 Trench
216-B-26 Trench
- 216-B-27 Trench
. 216-B-28 Trench
216-B-29 Trench
- 216-8-30 Trench
216-B=-31 Trench
Gy 216-B-32 Trench
216-B-33 Trench
- 216-8-34 Trench
Y 216-B-52 Trench
t 216-B-53A Trench
£ 216-B-53B Trench
216-8-54 Trench
216-B-58 Trench
UN-200-E-83 Unplanned Release
B 200-P0-1 216-A-11 French Drain
216-A-12 French Drain
216-A~13 French Drain
216-A-14 French Drain
216-A-22 French Drain
216-A-26 French Drain
216-A-26A French Drain
216-A-28 French Drain
CPP = CERCLA Past-Practice
RPP = RCRA Past-Practice
T7SD = Treatment, Storage, and Disposal
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APPENDIX C

Prioritized Listing of Operable Units.

(sheet 14 of 29)

Lead .
‘s : : . : Unit
Priority Operable Unit Title of Units Unit Type Regulzgory Cateqor
200-P0-1 216-A-3 Crib
(Continued) 216-A-32 Crib
216-A-33 French Drain
216-A-35 French Drain
216-A-40 Trench
216-A-41 Crib
216-A-9 Crib
218-E-1 Burial Ground
218-E-13 Burial Ground
241-A-151 Diversion Box
241-A-302A Catch Tank
e 2607-E6 Septic Tank
- 2607-EA Septic Tank
-- UN-200-E~10 Unplanned Release
UN-200-E-11 Unplanned Release
o UN-200-E-12 Unplanned Release
— UN-200-E-15 Unplanned Release
' UN-200-E-19 Unplanned Release
— UN~-200-E-20 Unplanned Release
UN-200-E-26 Unplanned Release
- UN-200-E-28 Unplanned Release
- UN-200-£-31 Unplanned Release
UN-200-E-33 Unplanned Release
#od UN-200-E=-35 Unplanned Release
' UN-200-E-42 Unpianned Release
s UN-200-E-49 Unplanned Release
UN-200-E-58 Unplanned Release
A UN-200-E-60 Unplanned Release
.y UN-200-E-65 Unplanned Release
; UN-200-E-88 Unplanned Release
UN-200-E-96 Unplanned Release
UN-200-E-114 Unplanned Release
UN-200-E~142 Unplanned Release
B 200-P0-4 216-A-30 Crib
216-A-37-1 Crib
216-A-37-2 Crib
216-A-42 Retention Basin
216-A-6 Crib
2607-EL Septic Tank
CPP = CERCLA Past-Practice
RPP = RCRA Past-Practice
TSD = Treatment, Storage, and Disposal
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APPENDIX C

Prioritized Listing of Operable Units. (sheet 15 of 29)

Lead .
. . . . . Unit
Priority Operable Unit Title of Units Unit Type Regulﬁzory Category
B 200-50-1 200-E Power Ditch House Ditch
216-C-1 Crib
216-C-10 Crib
216-C-2 Reverse Well
216-C-3 Crib
216-C-4 Crib
216-C-5 Crib
216-C-6 Crib
216-C~7 Crib
216-C-9 Pond
218-C-9 Burial Ground
241-CX-70 Storage Tank
' 241-CX-71 Neutralization Tank
" 241-CX~72 Storage Tank
- 2607-E5 Septic Tank
2607-E7A Septic Tank
€ Hot Semi-Works Valve Valve Pit
. Pit
‘ UN-200-E-36 Unpianned Release
— UN-200-E-37 Unplanned Release
UN~200-E-98 Unplanned Release
ia UN-200-E-141 Unplanned Release
B 200-TP-1 216-T-21 Trench
_ 216-T-22 Trench
-~ 216-T-23 Trench
— 216-T-24 Trench
216-T-25 Trench
g 216-T-32 Crib
216-T-36 Crib
™ 216-T-5 Trench
216-T-7TF Crib
B 200-TP-2 2607-WT Septic Tank
200-W Powerhouse Pond Pond
216-T-13 Trench
216-T-18 Crib
216-T-197F Crib
216-T-20 Trench
216-7-26 Crib
216-T-27 Crib
216-T7-28 Crib
216-T-31 French Drain
CPP = CERCLA Past-Practice
RPP = RCRA Past-Practice
TSD = Treatment, Storage, and Disposal
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APPENDIX C

Priority Operable Unit

Prioritized Listing of Operable Units. (sheet 16 of 29)

Title of Units

Unit Type

Lead
Requlatory

Agency

Unit
Cateqory

_C-16

200-TP-2 241-TX-152 Diversion Box
(Continued)  241-TX-155 Diversion Box
241-TX-302B Catch Tank
UN~200-W-14 Unplanned Release
UN-200-W-29 Unpianned Release
UN-200-W-99 Unplanned Release
UN-200-W-113 Unplanned Release
UN-200-W-135 Unplanned Release
B 200-7P-4 216-T-1 Ditch
216-T-10 Trench
216-T-11 Trench
3 216-T-2 Reverse Well
- 216-7T-29 Crib
' 216-T-3 Reverse Well
- 216-T-33 Crib
_ . 216-T-34 Crib
o 216-T-35 Crib
. 216-T-8 Crib
) 216-T-9 Trench
o~ 218-W-8 Burial Ground
241-T-361 Settiing Tank
aa 241-TX-154 Diversion Box
. 241-TX-302C Catch Tank
o 2607-UW3 Septic Tank
e 2607-W4 Septic Tank
UN-200-W-2 Unplanned Release
= UN-200-W-~3 Unplanned Release
UN-200-W~4 Unplanned Releasea
o« UN-200-W-8 Unplanned Release
UN-200-4W-27 Unplanned Release
UN-200-W-38 Unplanned Release
UN-200~W-58 UnpTanned Release
UN-200-W-65 Unplanned Release
UN-200-W-67 Unplanned Release
UN-200-W-73 Unplanned Release
UN-200-W-77 Unplanned Release
UN-200-W-85 Unplanned Release
UN-200-W-98 Unplanned Release
UN-200-W-102 Unplanned Release
UN-200-W-137 Unplanned Release
CPP = CERCLA Past-Practice
RPP = RCRA Past-Practice
TSD = Treatment, Storage, and Disposal



Prioritized Listing of Operable Units.

APPENDIX C

(sheet 17 of 29)

RPP
TSD

g unn

RCRA Past-Practice
Treatment, Storage, and Disposal
Arid Lands Ecology Reserve

- C-17

Lead .

. . . . . . Unit
Priority Operable Unit Title of Units Unit Type Regulﬁgory Cateqor
B 200~-ZP-2 207-2 Retention Basin

216-Z-10 Reverse Well
216-7-16 Crib -
216-2-17 Trench
216-7-4 Trench
216-7-5 Crib
216-7-6 Crib
216-7-7 Crib
216-7-8 French Drain
216-7-9 Trench
2607-W8 Septic Tank
2607-WA Septic Tank
. 2607-18 Septic Tank
- UN-200-W-79 Unplanned Release
UN-200-W-130 Unplanned Release
: 200-1U-3 Central Landfill Landfi1]
. Original Central Landfill
Landfil1 :
- NRDW* Landfill Landfill TSD (D-6-1
. 6607-1 Septic Tank
' 6607-2 Septic Tank
L~ UN-600-12 UnpTlanned Release
. 300-FF-2 300 Vitrification Test treatment EPA CcPP
o (GW addressed Test Site Facility
- by 300-FF-5) 618-1 Burial Ground cep
618-13 Burial Ground cPp
o 618-2 Burial Ground cpp
- 618-3 Burial Ground cPp
- 618-7 Burial Ground CPP
618-8 Burial Ground CPP
618-9 Burial Ground cpp
B 300-FF-3 300 Interim Filter Neutralization Unit EPA cpp
(GW addressed Backwash Disposal cpp
by 300-FF-5)  309-TW-1 Storage Tank CPP
309-TW-2 Storage Tank cpp
309-TW-3 Storage Tank CPP
315 Retired Drain Drain Field
Field CPP
331 Drain field Drain Field
CPP = CERCLA Past-Practice



APPENDIX C
Prioritized Listing of Operable Units. (sheet 18 of 29)

Lead

. . . . . Unit
Priority Operable Unit Title of Units Unit Type Regulzzory Cateqor
300-FF-3 331 Trench 1 Trench cep -
(GW addressed 331 Trench 2 Trench CpP
by 300-FF-5) 335 & 336 Retired Drain Fields cpp
(Continued) Drain Fields Burial Ground cpp
618-6 Unplanned Release cpp
UN-300-4 Unplanned Release CPP
UN-300-10 Unplanned Release CPP
UN-300-12 Unpianned Release - Cpp
UN-300-13 Unplanned Release cpPP
UN-300-17 Unplanned Release cpp
UN-300-18 Unplanned Release cpp
UN-300~-39 Unpianned Release CPP
£ UN-300-40 Unplanned Release cpp
UN-300-42 Unplanned Release CPP
UN-300-43 Unplanned Release CPP
. UN-300-44 Unplanned Release cpp
o UN-300-45 Unplanned Release
~ UN-300-5 Unplanned Release
UN-300-7
C 100-IU-2 628-1 Burning pit
- East White Bluffs Landfill
Landfi11
o White Bluffs Landfiil Landfill
~ J. A. Jones #2 Burial Ground
.C 100-1U-3 USER* 2,4-D Burial Landfit]
ite
) Wahulke STope NIKE Test Treatment or
N Missile Base Support Facility
C 1100-EM-2 1100 Hoist Rams Storage Tank
1100 HWSA* Staging Area
1100 Steam Pad Storage Tank
Tank #2
1100 Steam Pad Storage Tank
Tank #3
1100 Used 0i1 Tank #4 Storage Tank
1100 Used 0i1 Tank #5 Storage Tank
1100 Used 011 Tank #6 Storage Tank
700 Area Waste Storage Tank
Solvent Tank
CPP = CERCLA Past-Practice
RPP = RCRA Past-Practice
TSD = Treatment, Storage, and Disposal
k-

Arid Lands Ecology Reserve
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APPENDIX C

Prioritized Listing of Operable Units. (sheet 19 of 29)

. Lead .,
. s : . : . Unit
Priority Operable Unit Title of Units Unit Type Regul:ﬁory Cataqor
C 1100-EM-3 1208 HWSA Staging Area
1226 HWSA Staging Area
1234 Storage Yard Staging Area
1240 HWSA Staging Area
Jones Yard HWSA Staging Area
Underground Used 0i1  Storage Tank
Tank
UN-3000-1 Unplanned Release
o 1100-1U-1 6652-C SSL** Septic Tank
Active Septic Tank
6652-C SSL** Septic Tank
o Inactive Septic
. Tank
6652-1 ALE*** Septic Tank
PN Septic Tank
6652-G ALE Septic Tank
= Septic Tank
Rattlesnake Mtn. Test Treatment or
- NIKE Missile Base _ Support Facility
s 200-BP-10 218-E-2 Burial Ground
-~ 218-E-2A Burial Ground
218-E-4 Burial Ground
AL 218-E-5 Burial Ground
218-E-5A Burial Ground
- 218-E-9 Burial Ground
oy UN-200-E-61 Unplanned Release
o UN-200-E-95 UnpTanned Release
o UN-200-E-112 Unplanned Release
C 200-BP-3 216-8-35 Trench
216-B-36 Trench
216-B-37 Trench
216-8-38 Trench
216-B-39 Trench
216-B-40 Trench
216-8-41 Trench
216-B-42 Trench
CPP = CERCLA Past-Practice
RPP = RCRA Past-Practice
TSD = Treatment, Storage, and Disposal
* = Arid Lands Ecology Reserve
** = Space Science Laboratory
dekdk —

Hazardous Waste Staging Area



APPENDIX C

Prioritized Listing of Operable Units. (sheet 20 of 29)
Lead

— . . : : Unit
2riority Uperable Unit unit_lype gory
Priorit | Operable Unit T?t1e of Units Unit Type Regulgzory Cate or
c 200-BP-6 216-B-10A Crib Other

216-B-108 Crib _
216-B-13 French Drain
216-B-4 Reverse Well
216-B-6 Reverse Well
216-8-60 Crib
218-E-6 Burial Ground
218-E-~7 Burial Ground
241-BX-154 Diversion Box
241-BX-155 Diversion Box
241-BX-3028B Catch Tank
- 241-8X-302C Catch Tank
- 241-ER-152 Diversion Box
P 270-E Condensate Neutralization Tank
Neutralization Tank
£ 2607-E3 Septic Tank
. 2607-E4 Septic Tank
' Tile Field South of Drain Field
— 218-E-4
UN-200-E-1 Unplanned Release
T UN-200~-E~-2 UnpTlanned Release
N UN-200-E-3 Unplanned Release
o UN-200-E-41 Unplanned Release
1 UN-200-E-44 Unplanned Release
UN-200-E-52 Unplanned Release
s UN-200-E-54 Unplanned Release
UN-200-E-55 UnpTanned Release
e UN-~200-E-69 Unplanned Release
. UN-200-E-80 Unplanned Release
: UN-200-E-85 Unplanned Release
UN-200-E-87 Unplanned Release
UN-200-E-90 Unplanned Release
UN-200-E-103 Unplanned Release
UN-200-E-140 Unplanned Release
c 200-BP-8 207-B Retention Basin
216-B-2-1 Ditch
216-B-2-2 Ditch
216-B-2-3 Ditch
216-B-63 Ditch TSD (D-2-6)
2607-E9 Septic Tank
CPP = CERCLA Past-Practice
RPP = RCRA Past-Practice
TSD = Treatment, Storage, and Disposal
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APPENDIX C

Prioritized Listing of Operable Units.

(sheet 21 of 29)

Lead .
- . : . . Unit
Priority Operable Unit Title of Units Unit Type Regulgzory Cateqor
C 200-BP-9 200 Area consiruction Pit
pit
216-B-12 Crib
216~B-55 Crib
216-B-62 Crib
216-B-64 Retention Basin
241-ER-151 Diversion Box
241-ER~-311 Catch Tank
UN-200-E-64 Unplanned Release
C 200-NO-1 216-N-1 Pond
216-N-2 Trench
w— 216-N-3 Trench
216-N-4 Pond
e . 216-N-5 Trench
~n 216-N-6 Pond
‘ 216-N-7 Trench
C 200-P0-6 200-E burning pit Pit
- 218-E-12A Burial Ground
218-E-8 Burial Ground
o UN-200-E-62 Unplanned Release
U 200-R0-1 216-5-10D Ditch TSD (D-2-7)
. 216-5~-10P Pond TSD (D-2-7)
W 216-5S-11 Pond
. 216-S-16D Ditch
216-5-16P Pond
. 216-8-17 Pond
216-5-172 Control structure
e 216-S-19 Pond
216-5-25 Crib
216-S-5 Crib
216-5-6 Crib
216-U-9 Ditch
2607-WZ Septic Tank
2904-5-160 Control structure
2904-5-170 Control structure
2904-5-171 Control structure
CPP = CERCLA Past-Practice
RPP = RCRA Past-Practice
TSD = Treatment, Storage, and Disposal
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Prioritized Listing of Operable Units.

APPENDIX C

(sheet 22 of 29)

Lead .
N : : . : Unit
griority Upevable unit Unit iype qory
Priority Operable Unit Title of Units Unit Type Regulzgory Cateqor
C 200-R0-2 207-S Retention Basin
216-5-1&2 Crib
216-S-13 Crib
216-5-15 Pond
216-5-18 Trench
216-5-23 Crib
216-5-3 French Drain
216-S-7 Crib
216-5-8 Trench
216-5-9 Crib
218-%-9 Burial Ground
241-5-151 Diversion Box
B 241-5-302A Catch Tank
ey 241-SX-302 Catch Tank
UN-200-W-32 Unplanned Release
£y UN-200-W-34 Unplanned Release
UN-200-W-41 Unplanned Release -
< UN~200-~W-42 Unplanned Release
UN-200-W-49 UnpTanned Release
- UN-200-W-50 Unplanned Release
e UN-200-W-52 Unplanned Release
UN-200-W-69 Unplanned Release .
o UN-200-%W-82 Unplanned Release
. UN-200-W-83 Unplanned Release
B UN-200-W-108 UnpTanned Release
— UN-200-%-109 Unpianned Release
UN-200-W-114 Unplanned Release
™~ UN-200-W-123 Unplanned Release
-~ UN-200-W-127 Unplanned Release
c 200-R0-3 207-SL Retention Basin
216-5-12 Trench
216-5-14 Trench
216-5-20 Crib
216-5-22 Crib
216-5-26 Crib
218-W-7 Burial Ground
240-5-151 Diversion Box
240-5-152 Diversion Box
240-5-302 Catch Tank
2607-W6 Septic Tank
CPP = CERCLA Past-Practice
RPP = RCRA Past-Practice
TSD =

Treatment, Storage, and Disposai
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APPENDIX C

Prioritized Listing of Operable Units.

(sheet 23 of 29)

. Lead : .
Priority Operable Unit Title of Units Unit Type Regulatory. it
200-R0O-3 UN-200-W-116 Unplanned Release
(Continued) UN-200-W-30 Unplanned Release
UN-200-W-35 Unplanned Release
UN-200~-W-43 Unplanned Release
UN-200-W-56 Unplanned Release
UN-200-W-61 Unplanned Release
o 200-TP-3 207-T Retention Basin
216-T-12 Trench
216-T-14 Trench
216-T-15 Trench
216-T-16 Trench
- 216~-T-17 Trench
’ 216-T-4-1D Ditch
1y 216-T-4-2 Ditch
216-T-4A Pond
o 216-T-48 Pond
— 216-T-6 Crib
UN-200-W~-7 Unpianned Release
- UN-200-4-63 Unplanned Release
5 200-UP-1 216-5-21 Crib
216-5-4 French Drain
216-U-10 Pond
. 216-U-11 Ditch
: 216-U-13 Trench
— 216-72-11 Ditch
216-2-19 Ditch
T 216-Z-1D Ditch
216-7-20 Crib
e 2607-W9 Septic Tank
UN-200-W-68 Unplanned Release
C 200-ZP-3 218-W-1 Burtal Ground
218-W-1A Burial Ground
218-W-2 Burial Ground
218-W-2A Burial Ground
218-W-3 Burial. Ground
218-W-4A Burial Ground
218-UW-11 Burial Ground
2607-WWA Septic Tank
Z-Plant Burning Pit
Pit
UN-200-W-44 Unplanned Release
UN-200-W-132 Unplanned Release
CPP = CERCLA Past-Practice
RPP = RCRA Past-Practice
SD = Treatment, Storage, and Disposal
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APPENDIX C

Prioritized Listing of Operable Units.

(sheet 24 of 29)

Lead

. . . . . Unit
t Title Units Unit T
Priority Operable Unj i of ype Regulﬁgory Cateqor
¢ 200-1U-4 Hanford Townsite Landfill
Landfill
Hanford Trailer Camp Landfill
Landfi1l
213 J & K Crib
p-11 Crib
UN-600-16 UnpTanned Release
UN-600-18 Unplanned Release
UN-600-19 Spill
C 300-1U-1 316-4 Crib
618-10 Burial Ground
o 618-11 Burial Ground
. J. A. Jones #1 Landfill
C 300-FF-4 4713-B French drain French Drain
€2 4722-B French drain French Drain
s 4722-C French drain French Drain
o French drain #10 French Drain
s French drain #10A French Drain
French drain #1A French Drain
o French drain #1B French Drain
- French drain #2 French Drain
French drain #3 French Drain
g French drain #4 French Drain
o French drain #5 French Drain
— French drain #6 Ffrench Drain
French drain #7 French Drain
R French drain #8 French Drain
-~ French drain #9 French Drain
> 403 French drain French Drain
4721 French drain French Drain
400 Area process Pond
pond and sewer
400 Area retired French DOrain
french drains
400 Area retired Pond
sanitary pond
400 Area retired Septic Tank
septic tanks _
Sand bottom trench Trench
CPP = CERCLA Past-Practice
RPP = RCRA Past-Practice
TSD = Treatment, Storage, and Disposal
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APPENDIX C

Prioritized Listing of Operable Units. (sheet 25 of 29)

Priority Operable Unit

Title of Units

Lead

:  Unit
Unit Type Regul:ﬁory Catedor

300-FF-4 Sanitary sewer Drain Field
(Continued) Sanitary tile field Drain Field
4831 Taydown Staging area
- hazardous staging
UN-400-1 Unplanned Release
D 100-1U-4 Sodium dichromate Landfiil
barrel disposal
D 100-1U-5 White BTuffs pickling Crib
acid
D 200-55-1 Zog-E»Powerhouse Ash  Ash pit
it
iy 218-E-3 Burial ground
o 2607-E1 Septic tank
’ 2607-E7B Septic tank
~ry 2607-E8 Septic tank
2607-EH Septic tank
o 2607-EK Septic tank
2607-EM Septic tank
- 2607-EP Septic tank
2607-EQ Septic tank
2607-ER Septic tank
z 2607-GF Septic tank
Chemical tile Drain field
i field north
. of 2703-E
D, 200-85-2 200 West Ash Ash pit
i Disposal Basin
o 200 West Burning Pit Burning pit
200-W Powerhouse Ash  Ash pit
Pit
216-W-LC Crib
2607-W1 Septic Tank
2607-W2 Septic Tank
UN-200-W-88 Unplanned Release
D 200-1U-1 Exploratory Shaft Staging Area
HWSA
Exploratory Shaft Septic Tank
Septic Tank
6607-3 Septic Tank
CPP = CERCLA Past-Practice
RPP = RCRA Past-Practice
TSD = Treatment, Storage, and Disposal
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APPENDIX C

Prioritized Listing of Operable Units.

(sheet 26 of 29)

Lead .

. : . . X Unit
Priority Operable Unit Title of Units Unit Type Regul:ﬁory Cateqor)
D 200-1U-6 216-A-25 Pond

216-N-8 Pond _
D 200-1U-2 NSTF* Septic Tank Septic Tank
NSTF* Underground Storage Tank

Tank
628-2 Burning pit
1607-FSM Septic Tank

D 200~1U-5 Batch Plant HWSA Staging Area
2607-FSN Septic tank
622-1 Dumping Area
" 622-R Septic Tank
o 01d central shop area Test Treatment or
P Support Facility
o 200-BP-7 241-B Tank Farm Single-Shell Tank Ecology TSD (S5-2-4)

(16 Units)

i 241-B-151 Diversion Box RPP
241-B-152 Diversion Box RPP

= 241-B-153 Diversion Box RPP

o 241-8B~252 Diversion Box RPP
241-B-301B Catch Tank RPP

N 241-BR-152 Diversion Box RPP

- 241-BX Tank Farm Singie-Shell Tank TSD (5-2-4)

o (12 units) Diversion Box RPP

— 241-BX-153 Catch Tank RPP
241-BX~-302A Diversion Box RPP

sl 241-BXR-151 Diversion Box RPP
241-BXR-152 Diversion Box RPP

™ 241-BXR-153 Single-Shell Tank TSD (S-2-4)
241-BY Tank Farm :

(12 units) Diversion Box RPP
241-BYR-152 Diversion Box RPP
241-BYR-153 Diversion Box RPP
241-BYR-154 Diversion Box RPP
242-B-151 Receiving Vault RPP
244-BXR Septic Tank RPP
2607-EB Unplanned Release RPP
UN-200~-E-43 Unplanned Release RPP
UN-200-E-76

CPP = CERCLA Past-Practice
RPP = RCRA Past-Practice
TSD = Treatment, Storage, and Disposal
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Prioritized Listing of Operable Units.

APPENDIX €

(sheet 27 of 29)

Priority OQOperable Unit

200-BP-7
(Continued)

200-P0-3

. Note: *This operable unit contains single-shel] tanks and is not prioritized with other

operable units.

Title of Units-

UN-200-E-79

UN-200-E-101
UN-200-£-105
UN-200-E-109

216-A-39
216-C-8
241-A Tank Farm
(6 units)
241-A-152
241~A-153
241-A-350
241-A-417
241-A-A
241-A-8
241-AR-151
241-AX Tank Farm
(4 units)
241-AX-151
241-AX-152-CT
241-AX-152-DS
241-AX-155
241-AX-501
241-AX-A
241-AX-B
241-C Tank Farm
(16 units)
241-C-151
241-C-152
241-C-153
241-C-252
241-C-301C
241-CR-151
241-CR-152
241-CR-153
241-ER-153
2607-ED
2607-EG
2607-EJ

Unit Type

Unplanned Release
Unplanned Release
Unplanned Release
Unplanned Release

Crib
French Drain
Single-Shell Tank

Diversion Box
Diversion Box
Catch Tank

Catch Tank
Diversion Box
Diversion Box
Diversion box
Single-shell tank

Diversion box
Catch tank

‘Diversion box

Diversion box
Valve pit
Diversion box
Diversion box
Single-shell tank

Diversion box
Diversion box
Diversion box
Diversion box
Catch tank
Diversion box
Diversion box
Diversion box
Diversion box
Septic tank
Septic tank
Septic tank

Lead
Regulatory

Agency

Ecology

developed as part of the SST system closure/corrective action work plan.

Unit

Category

75D

TSD

TSD

RPP
RPP
RPP
RPP

RPP
RPP
(S-2-4

RPP
RPP
RPP
RPP
RPP
RPP
RPP
(S-2-4*

RPP
RPP
RPP
RPP
RPP
RPP
RPP
(S-2-4

RPP
RPP
RPP
RPP
RPP
RPP
RPP
RPP
RPP
RPP
RPP
RPP

Schedules for RFI/CMS work plans and subsequent characterization are being

CPp
"pp
.SD

nn i

CERCLA Past-Practice

RCRA Past-Practice

Treatment, Storage, and Disposal
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Prioritized Listing of Operable Units.

APPENDIX C

(sheet 28 of 29)

Lead :
. . . . s © Unit
Priority Operable Unit Title of Units Unit Type Reguligory Catedor
200-P0-3 UN-200-E-16 Unplanned Release RPP
{Continued) UN-200-E-18 Unplanned Release RPP
UN-200-E-27 Unplanned Release RPP ~
UN-200-E-47 Unplanned Release RPP
UN-200-E-48 Unptanned Release RPP
UN-200-E-68 Unplanned Release RPP
UN-200-E-72 UnpTlanned Release RPP
UN-200-E-81 Unplanned Release RPP
UN-200-E-82 Unplanned Release RPP
UN-200-E-86 Unplanned Release RPP
UN-200-E-91 Unplanned Release RPP
UN-200-E~118 Unplanned Release RPP
UN-200-E-94 Unplanned Release RPP
UN-200-E-99 UnpTanned Release RPP
- UN-200-E-100 Unplanned Release RPP
UN-200-E-107 Unplanned Release RPP
200-R0-4 241-S Tank Farm Single-shell tank Ecology TSD (S-2-4;
(12 units)
241-S-152 Diversion box RPP
241-5-302B Catch tank RPP
241-5-A Valve pit RPP
241-S-B Vaive pit RPp
241-S-C Valve pit RPP
241-5-D VYalve pit RPP
241-SX Tank Farm Single-shell tank 75D (5-2-4)
(15 units) :
241-SX-151 Diversion box RPP
241-8X-152 Diversion box RPP
UN-200-4-10 UnpTanned Release RPP
UN-200-W-80 Unplanned Release RPP
UN-200-W-81 Unplanned Release RPP
200-TP-5 241-TX Tank Farm Single-shell tank Ecology TSD (5~-2-4)
(18 units)
241-TX-153 Diversion box RPP
241-TX-302A Catch tank RPP
241-TXR-152 Diversion box RPP
241-TXR~153 Diversion box RPP
241-TY Tank Farm Single-shell tank TSD (S-2-4)
(6 units)

Note: *This operable unit contains single-shell tanks and is not prioritized with other
operable units. Schedules for RFI/CMS work plans and subsequent characterization are being
developed as part of the SST system closure/corrective action work plan.

CPP = CERCLA Past-Practice
PP = RCRA Past-Practice
tSD = Treatment, Storage, and Disposal
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Prioritized Listing of Operable Units.

APPENDIX C

(sheet 29 of 29)

Priority Operable Unit

Title of Units

Unit Type

operable units.

200~TP-5
(Continued)

200-TP-6

200-UpP-3

241-TY-153
241-TY-302A
241-~-TY-302B
242-T-151
2607-WT
2607-WTX
UN-200-H-17
UN-200-%-76
UN-200-W-100

241-T Tank Farm
(16 units)
241-T-151
241-T-152
241-T-153
241-T-252
241-T-301
241-7-302
241-TR-152
241-TR-153
UN-200-4-62
UN-200-W-64
UN-200-~-W-97

241-U Tank Farm
(16 units)
241-U-153
241-U-252
241-U-301
241-U-A
241-U-B
241-U-C
241-U-D
241-UR-151
241-UR-152
241-UR-153
241-UR-154
244-UR
2607-WUT
UN-200-W-71

Diversion box
Catch tank

Catch tank
Diversion box
Septic tank
Septic tank
Unplanned Release
Unplanned Release
Unplanned Release

Single-Shell tank

Diversion box
Diversion hox
Diversion box
Diversion box
Catch tank

Catch tank
Diversion box
Diversion box
Unplanned Release
Unplanned Release
Unplanned Release

Single-shell tank

Diversion box
Diversion box
Catch tank
Diversion box
Diversion box
Diversion box
Diversion box
Diversion hox
Diversion box
Diversion box
Diversion box
Receiving vault
Septic tank
Unplanned Release

Lead
Reguiatory
Agency

Ecology

Ecology

Unit
Category

RPP
RPP
RPP
RPP
RPP
RPP
RPP
RPP
RPP

(S-2-4)

RPP
RPP
RPP
RPP
RPP
RPP
RPP
RPP
RPP
RPP
RPP

TSD (S-2-4)

RPP
. RPP
RPP
RPP
RPP
RPP
RPP
RPP
RPP
RPP
RPP
RPP
RPP
RPP

TSD

Note: *This operable unit contains single-shell tanks and is not prioritized with other

developed as part of the SST system closure/corrective action work plan.

Schedules for RFI/CMS work plans and subsequent characterization are being

cPp
RPP
TSD

Bonon

CERCLA Past-Practice

RCRA Past-Practice

Treatment, Storage, and Disposal
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Table D-I. Major and Interim Milestones--Disposal of Tank Waste.
(sheet 1 of 8)

Number Milestone Due Date

M-01-00 Complete 14 grout campaigns of double-shell Dec. 1996
tank waste by December 1996 and maintain
currency with feed thereafter.

M-01-01 Complete a total of 3 grout campaigns of Sept. 1991
double-shell tank wastes (includes one campaign
of phosphate-sulfate waste)
{Replaced by M-01-01A and M-01-01B.)

M-01-01A Complete and verify 2 campaigns of double-shell  Sept. 1993
tank waste (this includes one campaign of
phosphate-sulfate waste)

M-01-01B Complete 1 additional campaign of double-shell Dec. 19é3
tank waste (this makes a total of three
campaigns including 1 phosphate-sulfate waste

campaign)

M-01-02 Complete 3 campaigns of double-shell Dec. 1994
tank waste in CY 1994

M-01-02A Initiate construction of vauits 106-109 Nov. 1992

M-01-03 Complete 4 campaigns of double-shel]l Dec. 1995
tank waste in CY 1995

M-01-03A Initiate construction of vaults 110-113 Nov. 1993

M-01-04 Complete 4 campaigns of double-shell Dec. 1996
tank waste in CY 1996

M-01-04A Initiate construction of vault 114 Nov. 1994

M-01-05 Commitments for additional grout campaigns Biennially
after December 1996 will be incorporated beginning
as interim milestones Sept. 1996

D-2
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Table D-1.

ﬁajor and Interim Milestones--Disposal of Tank Waste.

(sheet 2 of 8)

Number

M-02-00

M-02-01

M-02-02

M-03-00

Milestone

Initiate pretreatment of double-shell tank
waste.

Double-shell tank waste pretreatment is
required prior to disposal of high-activity
tank wastes. Pretreatment supports

the removal, treatment, and final disposal of
wastes subject to land disposal restrictions
which are stored in double-shell tanks.
Removal of the wastes from double-shell tanks
and disposal in grout or glass will allow
double-shell tank space to be made available
for single-shell tank waste

Submit to Ecology and EPA the double-shell
tank waste disposal program redefinition
study

Incorporate additional interim milestones
to support pretreatment of double-shell
tank waste

Initiate Hanford Waste Vitrification
Plant operations.

Waste which is pretreated in B Plant will be
designated for dispesal in either glass or
grout. Pending treatment and final disposal,
the wastes must be stored in double-shell
tanks. Completion of the vitrification plant
will enable the pretreated waste to be removed
from double-shell tanks, thus allowing double-
shell tank space to be made available for
single-shell tank waste. The HWVP also
supports the removal, treatment, and final
disposal of wastes subject to land disposal
restrictions which are stored in double-shell
tanks. Initiation of operations is defined to
be hot startup

Due Date
TBD

Dec., 1991

Jan. 1992

Dec. 1999



Table D-1.

Major and Interim Milestones--Disposal of Tank Waste.

(sheet 3 of 8)

Number

M-03-01

M-03-02
M~04-00

M-04-01

M-05-00

Milestone
Initiate HWVP construction

“Initiation of HWVP construction is defined as
start of HWVP site preparation (includes site
grading, roads, generic site utilities such as
sewer, domestic water, construction powers,
security fencing and construction support
buildings, initiation of procurment for long-
lead HWVP construction materials and by
December 1991, initiate design of HWVP canister
storage building)”

Complete HWVP construction

Provide annual reports of tank waste
treatability studies.

Wastes stored in double-shell and single-
shell tanks, as well as newly generated

wastes destined to be stored in the doubie-
shell tanks, will be studied to determine the
most appropriate treatment/disposal method.
Studies to determine the long-term feasibility
of grout or glass for disposal of these wastes
are included in the scope of this milestone

Provide Tetter to Ecology describing work
scope to be included in Sept. 1990 report

Complete single-shell tank interim
stabilization. :

Complete the single-shell tank interim
stabilization activities (removal of pumpable
liquid from those 51 single-shell tanks not yet
stabilized) for all single-shell tanks except
241~-C-105 and 241-C-106. A1l 149 tanks,
including 241-C-105 and 241-C-106 will be
interim stabilized and interim isolated by
September 19396

D-4

Due Date

April 1992

June 1998

Annually
Beginning
Sept. 1990

Dec. 1989

Sept. 1995
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technology and complete scale-model testing.

Various waste retrieval technologies will be
evaluated for retrieving each of the several
types of single-shell tank wastes. Emphasis
will be placed on optimizing waste removal
while minimizing personnel exposure. Promising
technologies will be evaluated for each waste
type and one or more will be selected for
testing using simulated waste in a scale model
(minimum 1:12 scale) tank

Table D-1. Major and Interim Milestones--Disposal of Tank Waste.
(sheet 4 of 8)

Number Milestone Due_Date

M-05-01 Interim stabilize 3 single-shell tanks Sept. 1989

M-05-02 - Interim stabilize an additional 4 single-shel}l Sept. 1990
tanks

M-05-03 Interim stabilize an additional 4 single-shell Sept. 1991
tanks

M-05-04 Interim stabilize an additional 9 single-shell Sept. 1992
tanks

M-05-05 Interim stabilize an additional 11 single-shell  Sept. 1993
tanks

M-05-06 Interim stabilize an additional 8 single-shel] Sept. 1994
tanks

M-05-07 Interim stabilize an additional 10 single-shell  Sept. 1995
tanks {stabilization complete except for
241-C-105 and 241-C-106)

M-05-08 Interim stabilize Tanks 241-C-105 and 241-C-106 Sept. 1996

M-05-09 Complete interim stabilization and interim Sept. 1996
jsolation of all 149 single-shell tanks )

R-06-00 Develop. single-shell tank waste retrieval June 1994



Table D-1.

Major and Interim Milestones~--Disposal of Tank Waste.

(sheet § of 8)

Number

M-06-01

M-06-02

M-07-00

M-07-01

M-07-02

M-07-03

M-07-04

M-07-05

Milestone

Identify waste retrieval technologies to be
tested in scale-model tank

Initiate waste retrieval testing in scale-
model tank

Initiate full-scaie demonstration of waste
retrieval technology.

A full-scale waste retrieval demonstration at a
pre-selected single-shell tank will follow
scale model testing of waste retrieval
technologies (Milestone M-06-00). This
demonstration will be complete when it

succeeds in removing no less than 95 percent

of the radicactive and chemical waste inventory
from the singlie-shell tank. If any waste
remains in the tank or the surrounding soil,
final tank closure will proceed under an
approved closure plan in Milestone M-08 or M-09.
Demonstration initiation ¥s defined as startup
of the waste retrieval equipment in the
selected single-shell tank

Submit tank selection criteria, retrieval
options and recommended tank selection to
Ecology for concurrence

Ecology concurrence/non-concurrence of
tank selection criteria, retrieval options,
and tank selection

Compiete final design for installation of
piping and other reguired waste removal
equipment

Submit completion date and compietion criteria
for full-scale demonstration project to
Ecology for concurrence

Ecology concurrence/non-concurrence of
completion date/criteria

Oct.

Oct,

Oct.

Oct.

Dec.

Dec.

Oct.

Dec.

Due Date

1990
1992

1997

1983
1993
1994
1997

1997



Table D-1.

Major and Interim Milestones--Disposal of Tank Waste.

(sheet 6 of 8).

Number.

H-08-00

M-08-01

M-08-02

M-08-03

M-09-00

Milestone

Initiate fuli-scale tank farm closure
demonstration project.

The full-scale tank farm demonsiration project
will include waste retrieval and the
installation of a final cover. Decisions as to
the appropriate disposal of wastes, tanks,
contaminated piping, and soils will follow
detailed charactierization and regulatory agency
approval as part of the closure process. For
purposes of this milestone, initiation is
defined as full-scale waste retrieval. The
fuli-scale demonstration will serve to verify
the various technologies being developed for
tank farm closures

Submit tank farm selection criteria, closure
method(s), tank farm selection rationale, and
recommended tank farm selection to Ecology for
approval

Complete final design for the installation
of required piping and other required waste
removal equipment

Submit tank farm closure plan for selected tank
farm to Ecology for approval

Complete closure of all 149 single-shell tanks.

Closure and removal of required waste from the
149 single-shell tanks will be effected in
accordance with the approved closure plan(s).
As stated in the Hanford Defense Waste-
Environmental Impact Statement Record of
Decision, a suppiemental EIS will be prepared
prior fo making any final decisions regarding
disposal of single-shell tank waste. The final
closure plan(s) will address the
recommendations of the supplemental EIS

D-7

Due Date

June 2004

Jan.

Jan.

Dec.

June

1999

2001

2003

2018
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Table D-1.

Major and Interim Milestones--Disposal of Tank Waste.

(sheet 7 of 8)

Number,

M-09-01

M-09-02
M-10-00

M-10-01

M-10-02

M-~10-03

M-10-04

Milestone

Complete preparation of supplemental EIS and
issue draft for public review

Submit closure plan to Ecology for approval

Complete analyses of at least two complete
core samples from each single-shell tank

Obtain and analyze a minimum of two core
sampies from each single-shell tank. Samples
will be collected and analyzed to determine the
characteristics of significant waste strata to
support timely development of tank waste
retrieval technology and to assist in
preparation of single-shell tank closure plans
and the supplemental EIS. Additional sampling
may be determined to be necessary to ensure
representative samples are obtained from each
tank. Samples will be collected and analyzed
in accordance with a single-shell tank waste
analysis plan approved by. Ecology. Data from
this initial characterization may be adequate
to identify those tanks whose waste will be
retrieved. Additional sampling and analysis
will be necessary to justify any decision to
leave tank waste in place

Submit draft waste sampliing and analysis
plan to National Academy of Sciences, Ecology,
and EPA

Submit waste sampling and analysis plian to
Ecology for approval

Obtain 15 core samples from 2 tanks
(reference sampling tanks)

Obtain 4 core samples from 2 single-shel]l
tanks (SSTs)

Due Date

June 2002

Dec. 2003
Sept. 1998

March 1989

May 1989

Dec. 1989

Sept. 1991
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Table D-1.

Major and Interim Milestones--Disposal of Tank Waste.

{sheet 8 of 8)

Number

M-10-05

M-10-06

M-10-07
M-10-08
M-10-09
M-10-10
M-10-11
M-10-12
M-10-13

M-11-00

M-11-01

M-11-02

Milestone

Issue "Integrated Pian - Sampling and
Analysis of Hanford Site Wastes Measuring
Greater Than 10 mREM per Hour"

Obtain 20 core samples from single-shell
tanks (SSTs)

Obtain 24 core samples from 12 tanks
Obtain 44 core samples from 22 tanks
Obtain 48 core samples from 24 tanks
Obtain 48 core samples from 24 tanks
Obtain 48 core samples from 24 tanks
Obtain 38 core samples from 19 tanks

Restore rotary mode sampling capability
at the Hanford Site ’

Complete construction and initiate operations
of expanded Taboratory hot cells for high-
level radioactive mixed waste.

The expanded laboratory hot cells will provide
analytical capabilities for waste analyses from
single-shell tanks, double-shell tanks, and

B Plant pretreatment processing. The hot cells
will provide at least double the sample through-
put capacity from that which is currently
available at the 222-S Laboratory

Complete conceptual design for hot cell
expansion

Compiete definitive design for hot cell
expansion

Due Date
March 1992

Sept. 1992

Sept. 1993
Sept. 1994
Sept. 1995
Sept. 1996
Sept. 1997
Sept. 1998
Sept. 1992

June 1994

June 1989

" March 1992



Table D-2. Major and Interim Milestones--Cleanup of Past-Practice Units.
(sheet 1 of &)

Number: Milestone Due Date

H-12-00 Submit RI/FS or RFI/CMS work plans for 15 June 1992
operable units.

M~12-01 Submit 1100-~EM-1 Operable Unit Work Plan Jan. 1989
(groundwater and source operablie unit)

M-12-02 Submit 200-BP-1 Operable Unit Work Plan Feb. 1989
(groundwater and source operable unit)

M-12-03 Submit 300-FF-1 Operabie Unit Work Plan March 1989
{source operabie unit)

M-12-04 Submit 300-FF-5 Operable Unit Work Plan Sept. 1989
{groundwater operable unit)

M-12-05" Submit 100~HR-1 Operable Unit Work Plan June 1989
(source operable unit)

M-12-05A Submit rescoped RFI/CMS work plan for Sept. 1991
100-HR-1 operable unit, in accordance with
final "Hanford Past-Practice Strategy Document”

M-12-06" Submit 100-HR-3 Operable Unit Work Plan Juna 1989
(groundwater operable unit)

M-12-06A Submit rescoped RFI/CMS work plan for Sept. 1991
100-HR-3 operable unit, in accordance with
final "Hanford Past-Practice Strategy Document”

M-12-07' Submit 100-DR-1 Operable Unit Work Plan Oct. 1989
(source operable unit)

M-12-07A Submit rescoped RFI/CMS work plan for Sept. 1991
100-DR-1 operable unit, in accordance with
final "Hanford Past-Practice Strategy Document”

M-12-08 Submit 100-BC-1 Operable Unit Work Plan June 1990

(source operable unit)

'Work plan will be prepared in accordance with CERCLA guidance but wili
refiect RCRA terminology. '

D-10



Table D-2.

Major and Interim Milestones-~Cleanup of Past-Practice Units.

(sheet 2 of 6}

Number

M-12-08A

M-12-09

M-12-0%A

M-12-10

M-12-10A

M-12-11

M-12-11A

M-12-12

M-12-12A

M-12-13

M-12-13A

Milestone

Submit rescoped RI/FS work pian for
100-BC-1 operable unit, in accordance with
final "Hanford Past-Practice Strategy Document”

Submit 100-BC-5 Operable Unit Work Plan
(groundwater operable unit)

Submit rescoped RI/FS work p]an'for
100-BC-5 operable unit, in accordance with
final "Hanford Past-Practice Strategy Document"

Submit 100-KR-1 Operable Unit Work Plan
(source operable unit)

Submit rescoped RI/FS work plan for
100-KR-1 operable unit, in accordance with
final "Hanford Past-Practice Strategy Document”

Submit 100-KR-4 Operable Unit Work Plan
(groundwater operable unit}

Submit rescoped RI/FS work plan for
100-KR-4 operable unit, in accordance with
final "Hanford Past-Practice Strategy Documeni™

Submit 100-NR-1 Operable Unit Work Plan
(source and groundwater operable unit)

Submit rescoped RFI/CMS work plan for
100-NR-1 operable unit, in accordance with
final "Hanford Past-Practice Strategy Document"

Submit 100~FR-1 Operabie Unit Work Plan
(source and groundwater operable unit)

Submit rescoped RI/FS work plan for

100-FR~1 and 100-FR-3 operable units, in
accordance with final "Hanford Past-Practice
Strategy Document"

D-11

Due Date

Sept. 1991

June 1990

Sept. 1991

Aug. 1990

Oct. 1991

Aug. 1990

Oct. 1991

Dec. 1990

Dec. 1991

April 1991

Nov. 1991
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Table D-2.

Major and Interim Milestones--Cleanup of Past-Practice Units.

(sheet 3 of 6)

Number

M-12-14

M-12-14A

M-12-15

M-12-16

M-12-17

M-12-18

M-12-19

M-12-20

M-13-00

M-14-00

M-14-01

Milestone

Submit 100-NR-3 Operable Unit Work Plan
(source and groundwater operabie unit)

Submit rescoped RFI/CMS work plan for
100-NR-2 operable unit, in accordance with
final "Hanford Past-Practice Strategy Document"

Submit 200-UP-2 operable unit work plan
(source and groundwater operable unit)

or an agreed upon alternate work pian
based on results of the U-Plant Aggregate
Area Management Study

Submit 100-BC-2 Operable Unit Work Plan
(source and groundwater operable unit)

Submit 200-BP-5 Operable Unit Work Plan
(source and groundwater operable unit)

Submit 100-DR-2 Operable Unit Work Plan
{source operable unit)

Submit 200-ZP-1 Operabie Unit Work Plan
(source and groundwater operable unit)

Submit 100-KR-2 Operable Unit Work Plan
{source and groundwater operable unit)

Submit six RI/FS or RFI/CMS work plans
per year.

Complete construction and initiate operations
of a low-level mixed waste laboratory.

The Tow-level mixed waste laboratory wilil
provide analytical capabilities to analyze
hazardous waste samples, those containing
Tow Tevels of radioactivity as well as those
that are strictly hazardous. The new
Taboratory will be sized in accordance with
the design specifications of the project
Conceptual Design Report

Complete definitive design for a low-level
miXxed waste laboratory

D-12

Due Date
Dec. 1990

Dec. 1991

June 1992

DELETED

Get—1591
DELETED

Bee—109%
DELETED

Leb—1992
DELETED
DELETED
Annually
Beginning
€Y 1993

Jan. 1992

Nov. 1990



Table D-2. Majbr and Interim Milestones--Cleanup of Past-Practice Units.

(sheet 4 of 6)

Number

M-15-00

M-15-01A

M-15-01B/C

M-15-02A

M-15-02B

M-15-02C

M-15-03A

M-15-03B

M-15-03C

M-15-04A

Milestone

Complete the RI/FS (or RFI/CMS) process
for all operable units.

A1l operable units (including groundwater
operable units) will have been investigated

through the RI/FS (or RFI/CMS) process, and the

public comment period will be compieted.
Specific remedial actions for each operable
unit will be selected

Submit draft 1100-EM-1 Feasibility Study Phase
1 and 2 report to EPA and Ecology for review

Submit final 1100-EM-1 Remedial Investigation/
Feasibility Study report to EPA and Ecology
for review

Submit draft 200-BP-1 Feasibility Study
Phase 1 and 2 report to EPA and Ecology for
review

Submit draft 200-BP-1 Remedial Investigation
Phase 2 report to EPA and Ecology for review

Submit draft 200-BP-1 Feasibility Study
Phase 3 report and proposed plan to EPA and
Ecology for review

Submit draft 300-FF-1 Feasibility Study
Phase 1 and 2 report to EPA and Ecology for
review ,

Submit draft 300-FF-1 Remedial Investi-
gation Phase 2 report to EPA and Ecology
for review

Submit draft 300-FF-1 Feasibility Study
Phase 3 report to EPA and Ecology for
review

Submit draft 300-FF-5 Feasibility Study
Phase 1 and 2 report te EPA and Ecology
for review

D-13

Due Date
Sept. 2005

Dec. 1990

Dec. 1992
May 1993

April 1994

March 1995
Sept. 15, 1992
Dec. 15, 1993 .
Aug. 15, 1994

July 15, 1993
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Table D-2.

Major and Interim Milestones--Cleanup of Past-Practice Units.
(sheet 5 of 6)

Number

M-15-04B

M-15-04C

M-16-00

Milestone Due Date
Submit draft 300-FF-5 Remedial Investiga- Aug. 15, 1994
tion Phase 2 report to EPA and Ecology
for review
Submit draft 300-FF-5 Feasibility Study June 15, 1995
Phase 3 report to EPA and Ecology for
review

Complete the remedial actions for all operabie Sept. 2018
units

Remedial actions will be complieted for each
operable unit in accordance with the schedules
developed as part of the remedial design

(RD) /remedial action (RA) or corrective measure
impiementation (CMI) work plan
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Table D-3. Major and Interim Miiestones--Permitting and Closures of

TSD Units. (sheet 1 of 33)

Number

M-17-00A

M-17-008

Milestone Due Date

Complete Tiquid effluent treatment facilities/ June 1985
upgrades for all Phase I streams.

Hanford curvrently has 19 Phase I Tiquid effiuent

streams being discharged to cribs, ponds, or ditches.
Phase 1 streams are defined in the "Annual Status
Report of the Plan and Scheduie to Discontinue
Disposal of Contaminated Liquids into the Soil Column
at the Hanford Site", September 1988. Some of the
cribs, ponds, or ditches are RCRA waste disposal
units. These, along with others, are located in areas
requiring inactive site investigations/remedial
actions. Liquid effluent streams are classified as
Phase I streams based upon radionuclide/chemical
content, regulatory requirements relative to the waste
disposal unit, chemical spill potential, and waste
disposal unit 1ife expectancy. Each of the Phase I
effiuent streams shall be either treated or
eliminated, as defined in the above referenced report

Interim milestones for Phase I Sireams include the
development and implementation of an impact assessment
methodoTogy, sampling and analysis plans, treatment
system design and construction commiiments, interim
flow restrictions and dates for ceasing discharge

Specific interim/target milestone dates for each
stream and any associated treatment or disposal
facilities are included in the Appendix D work
schedules

Complete implementation of "Best Available Oct. 1997
Technology/A11 Known, Available, and Reasconable

Methods of Prevention, Contrel, and Treatment"

(BAT/AKART) for all Phase II liquid effluent streams

at the Hanford Site.
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(Continued)

Table D-3. Major and Interim Milestones--Permitting and Closures of
TSD Units. (sheet 2 of 33)
Number Milestone Due Date
M-17-00B Hanford's 14 Phase II liquid effluent streams are

discharged to cribs, ponds, ditches, or routed to
storage facilities. Phase II streams are defined in
the "Annual Status Report of the Plan and Schedule to
Discontinue Disposal of Contaminated Liquids into the
Soil Column at the Hanford Site", September 1988.
Some of the cribs, ponds, or ditches are RCRA waste
disposal units. These, along with others, are Tocated
in areas requiring inactive site investigations/
remedial actions

A11 Phase II effluent streams, except those which have
been eliminated (e.g., the 209-E Reflector Water and
163-N Demineralizer Liquid Effluent), are managed
through a sequence of interim milestones. Interim
milestones for Phase II Streams include the
development and implementation of an impact assessment
methodology, sampiing and analysis plans, treatment
system design and construction commitments, interim
flow restrictions and dates for ceasing discharge

Specific interim/target milestone dates for each
stream and any associated treatment or disposal
facilities are included in the Appendix D work
schedules

The October 1997 completion date for Milestione
M-17-008 shall remain unchanged unless all parties
agree that a change is necessary in accordance with
Article XL of the Tri-Party Agreement. The parties
recognize that the milestone may be revised to
accelerate or delay implementation of BAT/AKART based
on the resuits of the BAT/AKART evaluations for each
of the nine Phase II 1iquid effluent streams included
in Milestone M-17-00B. Negotiations on the schedule
for implementation of BAT/AKART at each of the Phase
IT 1iquid effluent streams shall be finalized by
December 1992. Such negotiations shall be based on
the BAT/AKART evaluations, the complexity of the
required treatment and any other technology necessary
to meet effluent guidelines and permitting
requirements set forth by Ecology and EPA. DOE will
assure Ecology and EPA of meaningful and fully funded

D-16
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Table D-3.

TSD Units, (sheet 3 of 33)

Major and Interim Milestones--Permitting and Closures of

Number

M-17-008

(Continued)

M-17-01
M-17-02

M-17-03

M-17-04

M-17-04A
M-17-048

M-17-04C

Milestone

participation in the BAT/AKART determination for each
of the following Phase II liquid effluents:

B-PTant Cooling Water

AY/AZ Tank Farm Steam Condensate
242-A Evaporator Cooiing Water
242-.A Evaporator Steam Condensate
241-A Tank Farm Cooling Water
244-AR Vault Cooling Water

183-D Filter Backwash

284-E Power Plant Wastewater

400 Area Secondary Cooling Water

Complete B Pond bypass system installation

Complete PUREX ammonia scrubber distillate
treatment system

Complete PUREX demineralizer regeneration
neytralization system upgrades

Cease discharge of the B Plant Chemical Sewer to
the 216-B-3 Pond system

Note: This effluent is contained within the
scope of '200 Area Treated Effluent
Disposal Facility' (Project W-049H).
See milestone M-17-08

Submit the Sampling and Analysis Plan for the
B Plant Chemical Sewer to the EPA and Ecology as a
primary document

Discontinue the discharge of the B Plant Chemical
Sewer to the 216-B-63 Ditch. Reroute this effliuent to
the 216-B-3 Pond system via the B Plant Cooling Water

Complete construction of 'B Plant Aqueous Make-up

Unit (AMU)} Area Upgrades' (Project W-004). No
chemical inventory will be stored in B Plant AMU tanks
until project compietion. The chemical addition lines
to these tanks will be blanked off, effective '
September 1991, and will remain so until initiation of
acceptance testing

b-17

Due Date

Oct. 1990

Jan—i9485
DELETED

Sept. 1989

June 1995

Jan. 1992

Feb. 1992

July 1992



Table D-3.

TSD Units. (sheet 4 of 33)

Major and Interim Milestones--Permitting and Closures of

Number
M-17-04D

M-17-05

M-17-06

M-17-06A
M-17-06B

M-17-06C

M-17-06D

M-17-06E

M-17-07

Milestone

Complete construction of '8 Plant Environmental
Compliance Upgrades' (Project W-01GH)

Select 300 Area Process Trench effluent treat-
ment option and establish schedule for impiementing
treatment and ceasing liquid discharges

Cease all discharges to 300 Area Process Trenches

Limit discharges to the 300 Area Process Trenches
to less than or equal to 400 gallons per minute,
averaged over the calendar month

Submit the 300 Area Process Sewer Effluent
characterization report based on the October 1991
sampling, to EPA and Ecology

Provide a shut-down plan to EPA and Ecology for the
300 Area Process Trenches, This shut-down plan
shall allow for the safe, expeditious, and orderly
shut-down of effluents to the 300 Area Process
Trenches. This plan shall identify impacts of the
shut-down on Agreement activities

Submit to EPA and Ecology the final report detailing
the results of the 300 Area Process Trench Expedited
Response Action (316-5 Trenches)

Submit to EPA and Ecology an updated Assessment of

Potential Environmental Impacts from Continued
Discharge_to_the 300_Area Process Trenches at
Hanford, to be based on all available information.
This information shall include but not be Timited
to the characterization of the effluent and the
resuits of the 300 Area Process Trench Expedited
Response Action

Complete secondary waste treatment system

D-18

Due Date

July 1992

March 1990

Bee—3951
DELETED

Dec. 1991
March 1992

April 1992

July 1992

July 1992

Jupe—19a5
DELETED
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Table D-3. Major and Interim Milestones--Permitting and Closures of

TSD Units. (sheet 5 of 33)

Number

M-17-08

M-17-08A

M-17-088B

M-17-09

M-17-09A

Milestone Due Date

Initiate full scale hot operations for '200 Area June 1995
Treated Effluent Disposal Facility’'

(Project W-049H), with permitted disposal of effluent

to either the soil column or surface water

Submit '200 Area Treated Effiuent Disposal Feb. 1992
Facility' (Project W-049H) design-construction

schedule to the EPA and Ecology as a primary

document

Impiement BAT/AKART at the generating facilities June 1995
which will discharge to '200 Area Treated Effluent

Disposal Facility' (Project W-049H), Those effluents

included in the project scope include: '

Plutonium Finishing Plant Wastewater
242-S Evaporator Steam Condensate
2101-M Laboratory Wastewater
284-Y Powerpiant Wastewater

T Plant Laboratory Wastewater

T Plant Wastewater

222-S Laboratory Wastewater

PUREX Chemical Sewer .

- PUREX Steam Condensate

- PUREX Cooling Water

U03/U Plant Wastewater

UG3 Plant Process Condensate

B Plant Steam Condensate

B Plant Process Condensate

B Plant Chemical Sewer

200E Laundry (New Stream)

Initiate full scale hot operations of '300 Area Dec. 1994
Treated Effiuent Disposal Facility' (Project L-045H),

with permitted disposal of treated effiuent to surface

water

Complete definitive design of '300 Area Treated July 1993
Effluent Disposal Facility' (Project L-045H) and

submit design documentation to the EPA and Ecology

as a primary document
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Tabie D-3. Major and Interim Milestones--Permitting and Closures of
TSD Units. (sheet 6 of 33) )
Number Milestone Due Date
M-17-10 Cease all Tliquid discharges to hazardous waste June 1995
land disposal units unless such units have been
clean closed in accordance with RCRA
M-17-11 Complete actions specified in Appendix D, As—specified
Table D-5. in—Fabte—H-5
DELETED
(actions
reassigned)
M-17-12 Complete actions specified in Appendix D, As—specified
Table D-4. +a—Fable-B—4
DELETED
(actions
reassigned)
M-17-13 Submit methodology for assessing impact of liquid Oct. 1991
discharge on groundwater at disposal sites to EPA and
Ecology as a primary document
M-17-13A Submit a schedule, as a primary document, 30 days
for implementation of the impact assessment after appro-
methodology, including but not Timited to sites val notifi-
Tisted below. An assessment will not be cation by
required if all disposal to the receiving site EPA and
has been ceased Ecology
1325-N Liquid Waste Disposal Facility
216-7-20 Crib
216-U-14 Ditch
216-U~17 Crib
216-B-3 Pond system
216-8-26 Crib
216-T-4-2 Ditch
216-T-~1 Ditch
284W Powerhouse Pond
2101-M Pond
216-W~-LWC Crib
B Pond
216-B-63 Ditch
400 Area Pond
M-17-14 Initiate full scale hot operations of '242-A Oct. 1894

Evaporator/PUREX Plant Condensate Treatment Facility'
(Project C-018H), with permitted discharge of {reated
effluent to the soil column
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Table D-3.

TSD Units. (sheet 7 of 33)

Major and Interim Milestones--Permitting and Closures of

Number

M-17-14A

M-17-148

M-17-14C

M-17-14D

M-17-15

M-17-15A

M-17-15B

M-17-15C

Milestone

Submit the Architect/Engineering firm design-
construction schedule for '242-A Evaporator/PUREX
Plant Condensate Treatment Facility' (Project C-018H)
to the EPA and Ecology

Initiate pilot plant testing for '242-A Evaporator/
PUREX Plant Condensate Treatment Facility' (Project
C-018H) after the effective date of the RD & D Permit.
This testing will incorporate the use of actual
evaporator process condensate as it is available

Submit initial submittal of the Federal Delisting
petition for treated effluent from '242-A
Evaporator/PUREX Plant Condensate Treatment Facility'
(Project C-018H) in accordance with 40 CFR 260.22 to
the EPA

Initiate Operational Test Procedures for the '242-A
Evaporator/PUREX Piant Condensate Treatment Facility'
(Project C-018H) using simulants and/or actual LERF-
stored wastes, with recycle to the LERF basins

Cease discharge to the 1325-N Liquid Waste Disposal
Facility (LWDF) system

Limit discharges to the LWDF to less than or equal

to 2 gallons per minute, averaged over the calendar
month, The total volume of wastewater to be
discharged to the LWDF from June 1992 to June 1995
shall not exceed 1.8 million gallons, Discharge flow

rate shall be determined by measuring the sumps before

and after pumping or through monitoring at the
discharge to the 1325-N LWDF

Submit the N Reactor effluent BAT/AKART evaluation
to the EPA and Ecology

Submit a plan to cease discharge of all Tiquid
effluents to the 1325-N LWDF to EPA and Ecology.
This plan shall be based on the implementation of
BAT /AKART
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Due Date

Feb. 1992

Tupe—1992
DELETED

Oct. 1992

June 1994

June 1995

Sept. 1991

Jan. 1992

Jan. 1992
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Table D-3.

TSD Units. (sheet 8 of 33)

Major and Interim Milestones--Permitting and Closures of

Number

M-17-150

M-17-16

M-17-16A

M-17-168

M-17-16C

M-17-16D

M-17-16E

Milestone

Submit to EPA and Ecology an NPDES permit
modification request for the N Reactor effluent

Cease all discharges to the 216-7Z-20 Crib

Note: This effluent is contained within the
scope of '200 Area Treated Effiuent
Disposal Facility' (Project W-049H)}.
See milestone M-17-08

Limit discharge of the Plutonium Finishing Plant
Wastewater to the 216-Z-20 Crib to less than or equal
to 100 gailons per minute, averaged over the calendar
month

Install a flume for the Plutonium Finishing Plant
Wastewater for the purposes of flow rate measurement.
Theresafter the flow rate shall be measured by the
flume and automatically recorded on a strip chart
recorder

Complete definitive design of 'Plutonium Finishing
PTlant Liquid Low-Level Waste System Modification'
(Project B-~680H) and submit design documentation to
the EPA and Ecology as a primary document

Implement closed Toop cooling for Buildings 291-Z,
234-5Z, and 236-7Z, as provided by '291-Z Closed Loop
Cooling' (Project C-040) and 'Plutonium Finishing
Plant Liquid Low-Level Waste System Modification'
(Project B-680H). Reduce the discharge to the
216-7-20 Crib to less than or equal to 75 galions:
per minute, averaged over the calendar month

Comp1e£e 'Plutonium Finishing Plant Liquid Low-
Level Waste System Modification' (Project B-680H)

D-22

Due Date

June 1992

June 1995

Sept. 1991

Dec. 1991

Dec. 1992

Jan. 1994

May 1994



Table D-3. Major and Interim Milestones--Permitting and Closures of
TSD Units. (sheet 9 of 33)

Number Milestone Due Date
M-17-17 Cease discharge of the UO3/U Plant Wastewater to June 1995

the 216-U-14 Ditch

Note: This effiuent is contained within the scope
of '200 Area Treated Effluent Disposal
Facility' (Project W-049H). See Milestone
M-17-08

M-17-17A Except as specified below, limit discharge of the Sept. 1991
wastewater to the ditch to Tess than or equal to 450
galions per minute, averaged over the calendar month.
During the Stabilization run, Timit the discharge of
wastewater to the ditch to less than or equal to 750
gallons per minute, averaged over the calendar month.

~ Measurement of the discharge flow rate shall be by an
o instantaneous flow rate recorder system with data

= recording by a strip chart

~ Note: The Stabilization Run of the UO3/U Plant

refers to the operation of the Plant in
the Calcination Mode as described in the
—. U03/U Plant Wastewater Stream Specific
Report. The Stabilization Run will
occur over a short period of time and

is necessary to convert Plant inventory
to a more stable form for storage

M-17-178B Cease discharge of the 216-U-14 Ditch surface Feb. 1992
e contamination control water. Limit the 216-U-14
Ditch surface contamination control water point
source discharge at less than or equal to 300
e gallons per minute, as estimated through
' engineering calculations, until the completion
of the Stabilization Run. At the completion of
the Stabilization Run, cease the existing
contamination control water point source discharge
and initiate construction of the engineered
surface contamination control solution,
The use of clean water during construction is
allowed for dust control. This dust controil
water shall not exceed 300 gpm and must be
discontinued by February 1992
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Table D-3,

TSD Units.

Major and Interim Milestones--Permitting and Closures of
{sheet 10 of 33)

Numbeyr

M-17-17C

M-17-17D

M-17-18

M-17-18A

M-17-188

M-17-19

M-17-19A

Milestone

Complete a study which evaluates the need for and
feasibility of rerouting the U03/U Plant Wastewater
to an alternative site and submit it to the EPA

and Ecology

Limit UO3/U Plant Wastewater effluent flow to less
than or equal to 250 gallons per minute, averaged

over the calendar month

Cease discharge of the 242-S Evaporator Steam
Condensate to the 216-U-14 Ditch

Note: This effluent is contained within the
scope of '200 Area Treated Effluent
Disposal Facility' (Project W-048H).

See milestone M-17-G8

Limit the discharge of steam condensate to the
ditch to less than or equal to 50 gallons per
minute. This flow rate is based on the maximum

design flow

Replace the air sampie pump at the 242-S
Evaporator and eliminate the seal water
contribution to the 242-S Evaporator Steam

Condensate

Cease discharge to the 216-U-17 Crib

Note: This effluent is contained within the
scope of '200 Area Treated Effluent
Disposal Facility' (Project W-048H).

See milestone M-17-08

Limit the discharge of the U03 Piant Process
Condensate to the 216-U-17 Crib to less than or
equal to 10 gallons per minute, averaged over

the calendar month. The volume of wastewater

to be discharged to the 216-U-~17 Crib from June 1992
to June 1995 shall not exceed 2 million gallons.
Operate and test the efficiency of the Fibermist
Eliminator throughout the duration of the UO3/U

Ptlant Stabilization Run.

D-24

Due Date
May 1992

Dec. 1992

June 1995

Sept. 1991

Sept. 1992

June 1995

Sept. 1991



Table D-3.

TSD Units. (sheet 11 of 33)

Major and Interim Milestones--Permitting and Closures of

Number

M-17-19A
{Continued)

M-17-20

M-17-20A
M-17-21

M-17-21A
M-17-22

Milestone

Discharge of the UO3 Process Condensate shall be
further Timited after the Stabilization Run to less
than or equal to 2 gallons per minute, averaged over
the calendar month. Discharge flow rate shall be
calculated based on a batch counter

Note: The Stabilization Run of the UQ3/U Plant
refers to the operation of the Plant in the
Calcination Mode as described in the U03 Plant
Process Condensate Stream Specific Report.

The Stabilization Run will occur over a short
period of time and is necessary to convert
Plant inventory to a more stable form for
storage

Implement BAT/AKART for the PUREX Piant Process
Condensate. No soil column disposal of this effluent
will occur until BAT/AKART is implemented as part of
'242-A Evaporator/PUREX Plant Condensate Treatment
Facility' (Project C-018H). See Milestone M-17-14

Cease all discharge to the 216-A-45 Crib

Implement BAT/AKART for the PUREX Plant Ammonia
Scrubbeyr Condensate. No soil column disposal of this
effluent will occur until BAT/AKART is implemented as
part of '242-A Evaporator/PUREX Plant Condensate
Tre;tmint Facility' (Project C-018H). See Milestone
M-17-1

Cease all discharge to the 216-A-36B Crib

Cease discharge of the PUREX Plant Steam
Condensate to the 216-B-3 Pond system

Note: This effluent is contained within the
scope of '200 Area Treated Effiuent
Disposal Facility' (Project W-049H).
See milestone M-17-08
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Due Date
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Sept. 1991
June 1995

Sept. 1991
June 1995



Table D-3. Major and Interim MiTestones--Permitting and Closures of
TSD Units. (sheet 12 of 33)

Number Milestone Due Date
M-17-22A Discontinue discharge of the PUREX Plant Steam June 1992

Condensate to the 216-A-30 and 216-A-37-2 Cribs.
Reroute effluent flow to the 216-B-3 Pond system via
the PUREX Chemical Sewer. Following implementation of
BAT/AKART and approval of a Sampling and Analysis
Plan, discharge to the 216-A-30 and 216-A-37-2 Cribs
may resume if supported by the environmental impact
assessment agreed to by EPA and Ecology. Effective
September 1991, discharge to the 216-B-3 Pond System
is allowed, and may continue provided such discharge
is consistent with the closure schedule and strategy
in any Ecology approved 216-B~3 Pond System Closure
Plan

M-17-23 Cease discharge of the PUREX Plant Cooling Water June 1995
to the 216-B-3 Pond system '

Note: This effluent is contained within the
scope of '200 Area Treated Effluent
Disposal Facility' (Project W-049H).
See milestone M-17-08

M-17-23A Reroute the PUREX Plant Cooling Water effluent to June 1992
the 216-8B-3 Pond system via the PUREX Chemical Sewer.
Effective September 1991, discharge to the 216-B-3
Pond System is allowed, and may continue provided such
discharge is consistent with the closure schedule and
strategy in any Ecology approved 216-8-3 Pond System
Closure Plan

M~-17-24 Cease discharge of the PUREX Plant Chemical Sewer to June 1995
the 216-B-3 Pond system

Note: This effluent is contained within the
scope of '200 Area Treated Effluent
Disposal Facility' (Project W-049H).
See milestone M-17-08

D-26



Table D-3.

TSD Units. (sheet 13 of 33)

Major and Interim Milestones--Permitting and Closures of

Number

M-17-24A

M-17-25

M-17-26

Milestone

Complete PUREX reconfiguration and source

control to minimize volume and reroute the remaining
PUREX Cooling Water and Steam Condensate to the
216-B-3 Pond system via the PUREX Chemical Sewer.
Limit the discharge of the PUREX Plant Chemical Sewer
to the 216-B-3 Pond system to less than or equal to
600 gallons per minute, averaged over the calendar
month. Measurement of the discharge flow volume shall
be by a combination of magnetic and pneumatic
flowmeters with data recording by a strip chart
recorder. Effective September 1991, discharge to the
216-B-3 Pond System is allowed, and may continue
provided such discharge is consistent with the closure
schedule and strategy in any Ecology approved 216-B-3
Pond System Closure Plan

Cease all discharge to the 216-B-55 Crib.

There shall be no further soil column discharge of B
Plant Steam Condensate until BAT/AKART is implemented;
until that time, the effluent will be routed to
double-shell tanks. Following implementation of
BAT/AKART and approval of a Sampling and Analysis
Plan, discharge to the 216-B-55 Crib may resume if
supported by the environmental assessment agreed to by
EPA and Ecology

Mote: This effluent is contained within the
scope of '200 Area Treated Effluent
Disposal Facility' (Project W-049H).
See milestone M-17-08

Cease discharge to the 216-B-62 Crib. There shall

be no further soil column discharge of B Piant Process
Condensate until BAT/AKART is implemented; until that
time, the effiuent will be routed to double-shell
tanks. Following implementation of BAT/AKART and
approval of a Sampling and Analysis Plan, discharge to
the 216-B-62 Crib may resume if supported by the
environmental impact assessment agreed to by EPA and
Ecology ’

Note: This effluent is contained within the
scope of '200 Area Treated Effluent
Disposal Facility' (Project W-049H).
See milestone M-17-08"

D-27

Due Date

June 1992

Sept. 1991

Sept. 1991



Table D-3.

TSD Units. (sheet 14 of 33)

Major and Interim Milestones--Permitting and Closures of

Number

M-17-27

M-17-28

M-17-29

M~-17-29A

M-17-30

M-17-31

Milestone

Submit the Sampling and Analysis Plan for the
B Plant Cooling Water to the EPA and Ecology as a
primary document

Cease djscharge to the 216-A-08 Crib. There shall

be no further soil column discharge of this effluent
until BAT/AKART is implemented; in the interim, the
effluent will be routed to double-shell tanks. .
Following implementation of BAT/AKART and approval of
a Sampling and Analysis Plan, discharge to the
216-A-08 Crib may resume if supported by the
environmental impact assessment agreed to by EPA and
Ecology

Impiement BAT/AKART for the 242-A Evaporator
Process Condensate

Cease all discharges to the 216-A-37-1 Crib.

No soil column disposal of this effluent shall occur
until BAT/AKART is implemented as part of '242-A
Evaporator/PUREX Plant Condensate Treatment Facility'
{(Project C-018H). See Milestone M-17-14. Upon
restart of the 242-A Evaporator in Fiscal Year 1992,
process condensate will be routed to the LERF basins
for storage and eventual processing via the '242-A
Evaporator/PUREX Plant Condensate Treatment Facility'
(Project C-018H)

Submit the Sampling and Analysis Plan for the

242-A Evaporator Cooling Water to the EPA and Ecology
as a primary document. Effective September 1991,
discharge to the 216~B-3 Pond System is allowed, and
may continue provided such discharge is consistent
with the closure schedule and strategy in any Ecology
approved 216-B-3 Pond System Closure Plan

Submit the Sampling and Analysis Plan for the

242-A Evaporator Steam Condensate fto the EPA and
Ecology as a primary document. Effective September
1991, discharge to the 216-B-3 Pond System is allowed,
and may continue provided such discharge is consistent
with the closure schedule and strategy in any Ecology
approved 216-B-3 Pond System Closure Plan
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Due Date

April 1992

Sept. 1991

October 1994

Sept. 1991

April 1992

April 1992
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Table D-3.

TSD Units. (sheet 15 of 33)

Major and Interim Milestones--Permitting and Closures of

Number

M-17-32

M-17-32A

M-17-33

M-17-34
M-17-34A

M-17-34B

M-17-35

Milestone

Complete 'Tank Farm Ventilation Upgrade'
{Project W-030)

Submit the SampTling and Analysis Plan for the

241-A Tank Farm Cooling Water to the EPA and Ecology

as a primary document. Effective September 1991,

discharge to the 216-B-3 Pond System is allowed, and

may continue provided such discharge is consistent

with the closure schedule and strategy in any Ecology

approved 216-B-3 Pond System Closure Plan

Submit the Sampling and Analysis Plan for the

244-AR Vault Cooling Water to the EPA and Ecology as a
primary document. Effective September 1991, discharge

to the 216-B-3 Pond System is allowed, and may
continue provided such discharge is consistent with
the closure schedule and strategy in any Ecology
approved 216-B-3 Pond System Closure Plan

Cease all discharges to the 216-W-LWC Crib

Submit the Sampling and Analysis Plan for the

2724-W Laundry Wastewater to the EPA and Ecology as a

primary document

Complete construction of Laundry Effluent 2724-W
Wastewater treatment project (B-697)

Cease discharge of the Decontamination Laundry
Facility 1iquid effluent to the 216-B-3 Pond system

Note 1:

Note 2:

This effluent is contained within the
scope of '200 Area Treated Effluent
Disposal Facility' (Project W-049H).
See milestone M-17-08

Upon written notification by USDOE to
Ecology and EPA that USDOE has made a
decision fo obtain future Taundry services
from an offsite commercial source rather
than through construction and operation of
a new onsite laundry facility, performance
of the milestones and interim restrictions
relating te the new Decontamination
Laundry Facility (Project B-503} shall no
Tonger be required.
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Due Date
Dec. 1996

April 1992

April 1992

Jan. 1995
Jan. 1992

Jan. 1992

Fune—595
DELETED
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Table D-3.

Major and Interim Milestones--Permitting and Closures of
TSD Units. (sheet 16 of 33)

Number

M-17-35A

M-17-358B

M-17-35C

Complete definitive design of ‘Decontamination
Laundry Facility' (Project B-503) and submit design
documentation to the EPA and Ecology as a primary

document

Note:

Submit the construction test plan for 'Decontamina-
tion Laundry Facility' (Project B-503} to the EPA and

Upon written notification by USDOE to Ecology
and EPA that USDOE has made a decision to
obtain future laundry services from an offsite
commercial source rather than through

Milestone

Dug Date

DELETED

construction and operation of a new onsite laundry

facility, performance of the milestones and
interim restrictions relating to the new
Decontamination Laundry Facility (Project B-503)

shall no longer be required

Ecology as a primary document

Note:

Complete construction of 'Decontamination Laundry

Upon written notification by USDOE to
Ecology and EPA that USDOE has made a
decision to obtain future laundry services
from an offsite commercial source rather
than through construction and operation of a
new onsite laundry facility, performance of
the milestones and interim restrictions
relating to the new Decontamination Laundry
Facility (Project B-503) shall no longer be

required

Facility' (Project B-503)

Note:

Upon written notification by USDOE to
Ecology and EPA that USDOE has made a
decision to obtain future laundry services
from an offsite commercial source rather
than through construction and operation of a
new onsite laundry facility, performance of
the milestones and interim restrictions
relating to the new Decontamination Laundry
Facility (Project B-503) shall no longer be

required

D-30
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Table D-3, Major and Interim Milestones--Permitting and Closures of
TSD Units. (sheet 16 of 33)
Number Milestiope Due Date
M-17-35D Initiate full-scale hot operations of the Jan—1995
Decontamination Laundry Facility with discharge of DELETED
BAT/AKART effluent io the 216-B-3 Pond system
Note: Upon written notification by USDOE to
Ecology and EPA that USDQOE has made a
decision to obtain future laundry services
from an offsite commercial source rather
than through construction and operation of a
new onsite laundry facility, performance of
the milestones and interim restrictions
relating to the new Decontamination Laundry
Facility (Project B-503) shall no Tonger be
required
M-17-36 Submit the Sampling and Analysis Plan for the April 1992
183-D Filter Backwash to the EPA and Ecology as a
primary document
M-17-37 Submit the Sampling and Analysis Plan for the April 1992
284-E Powerplant Wastewater to the EPA and Ecology as
a primary document. Effective September 1991,
discharge to the 216-B-3 Pond System is allowed, and
may continue provided such discharge is consistent
with the closure schedule and strategy in any Ecology
approved 216-B-3 Pond System Closure Plan
M-17-38 Cease all discharges to the 284-W Powerplant Pond June 1995
Note: This effluent is contained within the
scope of '200 Area Treated Effluent
Disposal Facility' (Project W-049H).
See milestone M-17-08
M-17-38A Submit the Sampling and Analysis Plan for the April 1992
284-W Powerplant Wastewater to the EPA and Ecology as
a primary document
M-17-39 Cease all discharges to the 216-5-26 Crib June 1995
Note: This effiuent is contained within the
scope of '200 Area Treated Effiuent
Disposal Facility' (Project W-04SH).
See milestone M-17-08
M-17-3%A Submit the Sampling and Analysis Plan for the Jan. 1992

222-S Laboratory MWastewater to the EPA and Ecology as

a primary document
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Table D-3.

TSD Units. (sheet 17 of 33)

Major and Interim Milestones--Permitting and Closures of

Number
M-17-40
M-17-41

M-17-41A

M-17-42

M-17-42A

M-17-43

M-17-43A

M-17-438

M-17-44

Milestone
Cease all discharges to the 216-5-10 Ditch
Cease all discharge to the 216-T-4-2 Ditch

Note: This effluent is contained within the
scope of '200 Area Treated Effiuent
Disposal Facility' (Project W-049H).
See milestone M-17-08

Submit the Sampling and Analysis Plan for the
T Plant Wastewater to the EPA and Ecology as a primary
document

Cease all discharges to the 216~T-1 Ditch

Note: This effluent is contained within the
scope of '200 Area Treated Effiuent
Disposal Facility' (Project W-049H).
See milestone M-17-08

Submit the SampTling and Analysis Plan for the
T Plant Laboratory Wastewater to the EPA and Ecology
as a primary document )

Cease all discharges to the 2101-M Pond

Note: This effluent is contained within the
scope of '200 Area Treated Effluent
Disposal Facility' (Project W-049H).
See milestone M-17-08

Eliminate effluent contributions to the 2101-M
Laboratory Wastewater from 2 of 9 HVAC coolers serving
the 2101-M Laboratory

Submit the Sampling and Analysis Plan for the 2101-M
Laboratory Wastewater to the EPA and Ecology as a
primary document

Submit the Sampling and Analysis Plan for the

400 Area Secondary Cooling Water to the EPA and
Ecology as a primary document
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Table D-3. Major and Interim Milestones--Permitting and Closures of

TSD Units. (sheet 18 of 33)

Number

M-18-00

M-18-01
N-19-00

M-19-01
M-20-00

M-20-01

Milestaone

Complete Waste Receiving and Processing (WRAP)
Module I construction and injtiate operations.

The WRAP Module I is required to sort and repackage
wastes that are planned to be retrieved from
retrievable storage units. Much of the waste
currently stored in the retrievable storage units
is anticipated to be radioactive mixed waste.

Some of the radioactive waste stored on the pads

is known to contain extremely hazardous waste as
‘well as federally Tand-banned waste

Complete construction of WRAP Module I

Complete WRAP Module II construction and
initiate operations.

The WRAP Module II will include waste treatment
capabilities to minimize land disposal of low-level
radicactive waste and radioactive mixed waste. The
September 1999 completion date of WRAP Module II is
¢ritical to achieving compliance for the management
of wastes that are prohibited from Tand disposal and
extended storage.

Complete construction of WRAP Module II

Submit Part B permit applications or closure
pians for all RCRA T3D units.

A1l Part B permit appiications, closure plans, and
post-closure permit applications will be submitted to
Ecology and the EPA by May 1996. Individual unit
submittals will occur as shown in the Appendix D work
schedules. Scheduled submittal dates shall be
enforceable as interim milestones

Submi{ HWVP (TS-2-5) Part B to Ecology and EPA
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Table D-3. Major and Interim Milestones--Permitiing and Closures of
TSD Units. (sheet 19 .of 33)

Number Milestone Due Date

M-20-02 Submit 616 Storage Facility (S-6-1) Part B July 1989
to Ecology and EPA

M-20-03 Submit Single-Shell Tank System (S-2-4) Sept. 1989
Closure/Corrective Action Work Plan to
Ecology and EPA

M-20-04 Submit 2101-M Pond (D-2-1) Closure Plan to Sept. 1989
Ecology and EPA

M-20-05 Submit Central Waste Complex - RMW Storage Oct. 1991
(B-2-4) Part B to Ecology and EPA .

M-20-06 Submit Low-Level Burial Grounds (D-2-9) Dec. 1989
Part B to Ecology and EPA

M-20-07 Submit Nonradioactive Dangerous Waste Landfill Aug. 1990
(D-6-1) Closure/Post-Closure Plan to Ecology
and EPA

M-20-08 Submit 305-B Storage Facility (5-3-2) Part B Jan. 1990
to Ecology and EPA

M-20-09 Submit 216-B-3 Pond (D-2-5) Closure/Post- March 1990
Closure Plan to Ecology and EPA

M-20-10 Submit 300 Area Waste Acid System (T7S-3-1) June 1990
Closure Plan to Ecology and EPA
(includes 311 Tanks)

M-20-11 Submit PUREX Tunnels (S-2-1) Part B to Sept. 1990
Ecology and EPA

M-20-12 Submit Central Waste Complex - (TS-2-4) WRAP Oct. 1991
Part B to Ecology and EPA

M-20-13 Submit 303-K Storage Area (S-3-1) Closure April 1990
Plan to Ecology and EPA

M-20-14 Submit 4843 Alkali Metal Storage Facility June 1991
(S-4-1) Closure Plan to Ecology and EPA

M-20-15 Submit 304 Concretion Facility (TS-3-2) April 1990

Closure Plan to Ecolegy and EPA
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Table D-3. Major and Interim Milestones--Permitting and Closures of -
TSD Units. (sheet 20 of 33)

Number Milestone Due Date

M-20-16 Submit Doubie~Shell Tanks (S-2-3) Part B June 1991
to Ecology and EPA

M-20-17 Submit 242-A Evaporator (T-2-6) Part B June 1991
to Ecology and EPA

M-20-18 Submit 3718-F Alkali Metal Treatment and Dec. 1991
Storage Facility (T7S-3-3) Closure Plan to
Ecology and EPA

M-20-19 Submit Simulated High-Level Slurry Treatment/ Sept. 1989
Storage (TS-3-4) Ciosure Plan to Ecology and EPA

M-20-20 Submit 325 Waste Treatment Unit and 3100 April 1992
Hazardous Waste Treatment Unit Part B
to Ecolaogy and EPA

M-20-21 Establish new interim milestone date for Jan. 1992
submittal of B Plant Part B8 Permit Application
or Closure Plan

M-20-22 Submit 222-S Laboratory (7S-2- 1) Part B to Dec. 1991
Ecology and EPA

M-20-23 Submit TRUSAF Storage (S-2-2) Part B to June 1992
Ecology and EPA

M-20-24 Submit PUREX (TS-2-6) Part B to Ecology Sept. 1992
and EPA

M-20-25 Submit Hanford Patrol Academy Demolition Nov. 1992
Sites (T-11-1) Part B to Ecology and EPA

M-20-26 Submit Ashpit Demolition Site (T-2-2) Nov. 1992
Closure Plan to Ecology and EPA

M-20-27 Submit Hexone Storage and Treatment (7S-2-2) Nov. 1992
Closure Pian to Ecology and EPA ’

M-20-28 Submit E-8 Borrow Pit Demolition Site (T-2-1) Nov. 1992
Closure Pian to Ecology and EPA '

M-20-29 Submit MASF (T-4-1) Part B to Ecology and EPA Nov. 1993
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Table D-3. Major and Interim Milestones--Permitting and Closures of
TSD Units. (sheet 21 of 33)

Number Milestone Due Date

M-20-30 Submit 303-M Oxide Facility (T-3-2) Part B to Oct. 1992
Ecology and EPA

M~20-31 Submit 1301-N/1325-N (D-1-2) Closure Plan/ May 1994
Post-Closure Plan to Ecology and EPA

M-20-32 Submit 300 Area Process Trenches Aug. 15, 1994
{D-3-1) Closure/Post-Closure Plan
to Ecology and EPA

M-20-33 Submit 216-A-10 Crib (D-2-2) Closure/ March 1996
Post-Closure Plan to Ecology and EPA

M-20-34 Submit 216-A-36B Crib (D-2-4) Closure/ March 1996
Post-Ciosure Plan to Ecology and EPA

M-20-35 Submit 1324-N/1324-NA (T-1-2) Closure Sept. 1994
Plan to Ecology and EPA :

M-20-36 Submit 216-A-29 Ditch(D-2-3) C]osufe/ May 1996
Post-Closure Plan to Ecology and EPA

M-20-37 Submit 216-U-12 Crib (D-2-8) Ciosure Plan/ Nov. 1994
Post-Closure Pian to Ecology and EPA

M-20-38 Submit 216-B-63 Trench (D-2-6) Closure Plan May 1996
to Ecology and EPA

M-2G-39 Submit 216-~S-10 Pond and Ditch (D-2-7) Closure May 1996
Plan to Ecology and EPA ,

M-20-40 Submit 100-D Ponds (D-1-1) Closure Plan to Feb. 1993
Ecology and EPA

M~20-41 Submit 105-DR (T-1-1) Closure Plan to Ecology Sept. 1990
and EPA

M-20-42 Submit Thermal Treatmeni (T-X-3) Part B to Dec. 1993
Ecology and EPA

M-20-43 Submit Physical/Chemical Treatment {T-X-2) Dec. 1994
Part B to Ecology and EPA

M-20-44 Submit Biological Treatment (T-X-1) Part B Dec. 1995

to Ecology and EPA
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Table D-3. Major and Interim Milestones--Permitting and Closures of

TSD Units. (sheet 22 of 33)

Number

M-20-45

M-20-46

M~20-47

M-20-43

M-20-50

M-21~-00

Milestone Due_ Date
Submit petitions to Ecology to withdraw Part A June 1989

permit applications for 332 Storage Facility, 1706-KE
Treatment Facility, 2727-WA Sodium Storage Facility,
221-T Alkali Metal Treatment and Storage Facility, and
324 Sodium Treatment Pilot Plant

Submit petitions to Ecology to manage the June 1989
following facilities as "ireatment by generator”

facilities: T Plant Treatment Tank, 222-S Treatment

Tank, PUREX Treatment Tanks, 204-AR Waste Unloading

Facility, and 241-Z Treatment Tank

Submit Part B permit application for 200 East June 1991
Area LERF to EPA and Ecology

Submit RCRA Research, Development and Demon- Oct. 1991
stration (RD&D) permit application for the

242-A Evaporator/PUREX PTant Process Condensate

Treatment Facility (Project C-~018H} pilot plant

testing in accordance with 40 CFR 270.65.

Submit complete RCRA Part B permit application Aug. 1993
for the 242-A Evaporator/PUREX Plant Process

Condensate Treatment Facility (Project C-018H)

to Ecology for approval, which includes 80%

design detail and available pilot plant test

results, to Ecology as a primary document.

Submit RCRA interim status compliance April 1989
assessments for all TSD units.

RCRA operational units and those undergoing closure
Wwill be assessed for compliance with RCRA and state
Dangerous Waste interim status requirements. Part A
applications which will be withdrawn or units not yet
constructed are not included in these assessments.
Copies of the assessment documentation will be
provided to Ecology within 30 days of assessment
compietion. The Tast assessment will be completed by
March 31, 1989. Facilities to be assessed by March
31, 1989, include tank farms, low-level burial
grounds, Plutonium Finishing Plant, PUREX, B Plant,
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Table D-3.

TSD Units. (sheet 23 of 33)

Major and Interim Milestones--Permitting and Closures of

Numbeyr

M-21-00
(Continued)

M-22-00

M-22-01

M-23-00

M-23-01

Milestone

N Reactor, 100 K Area Fuel Storage, Fast Flux

Text Facility, T Plant, 222-S, 616 Storage Facility,
Central Waste Complex, Nonradioactive Dangerous Waste
Landfili, 300 Area Fuel Fabrication Facilities, Patrol
demolition site, 4843 Sodium Storage Facility, 3718-F
Alkali Metal Treatment and Storage, single-shell
tanks, hexone tanks, 183-H, 2727-S, 300 Area Solvent
Evaporator, 105-DR Sodium Fire Facility, E-8 Borrow
Pit, 200 West Ash Pit, 216-U-12 Crib, 2101-M Pond,
216-5-10 Ditch and Pond, and 100-D Ponds.

Establish enforceable compliance action schedules.

Schedules will be developed for review and approval- by
Ecology and the EPA for any actions identified in the
interim status compliance assessments that are
necessary to ensure compliance with interim status
requirements. Specific compliance actions will become
enforceable interim milestones under M-23-00.

Submit petitions or requests for varjance from
interim status standards to Ecology and EPA.

Complete Interim Status Corrective Actions.

Complete actions identified in interim status
compliance assessments (M-21-00) excluding groundwater
monitoring and closure plans.

Petitions for modification of inspection and labeling
requirements were submitted to Ecology in September
1989 (M-21-01). Pending resolution, inspections and
labeling will be performed per existing operations
procedures,

Resubmit Treatment by Generator Requests
for: T-Plant, 222-S, PUREX and 204-AR.
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Table D-3. Major and Interim Milestones--Permitting and Closures of

TSD Units. (sheet 24 of 33)

Number,

M-23-02

M-23-03

M-23-04

M-23-05

M-23-06

M-23-07

M-23-08

M-23-09

M-23-10

M-23-11

M-23-12

M-23-13

Milestone

Resubmit Request for Part A Permit Application
withdrawal for the following facilities: 221-T
Containment System Test Facility and the 324
Sodium Removal Pilot Plant

Complete Waste Analysis Plans for Double Shel]

Tanks, 242-A Evaporator, and B Plant active TSD units.
Waste Analysis Plans will be upgraded when additional
laboratory capabilities are available pursuant to

Milestones M-11-00 and M-14-00

Complete Waste Analysis Plans for 4843 Storage
Facility and Single Shell Tanks

Complete Contingency Plans for Low-Level Burial
Grounds, 4843 Storage Facility, Central Waste
Complex, T-Plant, TRUSAF, and 616

Complete Contingency Plans for Singie-Shell
Tanks, Double-Shell Tanks and 242-A Evaporator

Compiete Interim Status Corrective Actions for
222-S Storage Pad

Complete Interim Status Corrective Actions
for 4843 Storage Facility

Notify Ecology of Decision on Operating Status

of 3718-F Alkali Metal Treatment Facility

If Operational, Complete Interim Status
Corrective Actions for 3718-F

Complete Interim Status Corrective Actions
for Single Shell Tanks

Complete Interim Status Corrective Actions
for Double Shell Tanks

Complete Interim Status Corrective Actions
for 242-A Evaporator
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Table D-3. Major and Interim Milestones--Permitting and Closures of
TSD Units. (sheet 25 of 33)

Number Milestone Due Date

M-23-14 Complete Interim Status Corrective Actions Jan. 1991
for Low-Level Burial Grounds

M-23-13 Complete Interim Status Corrective Actions June 1990
for TRUSAF (224-T)

M-23-16 Complete Interim Status Corrective Actions June 1990
for 616 facility

M-23-17 Compiete Interim Status Corrective Actions June 1990
for Central Waste Complex

M-23-18 Complete Interim Status Corrective Actions Sept. 1991
for B-Plant

M-23-19 Complete A11 B-Plant Cell 4 Corrective Actions Dec. 1990

M-23-20 Complete Interim Status Corrective Actions Jan. 1991
for T-Plant.

M~-24-00 Install RCRA groundwater monitoring wells at Annually
the rate of 29 in CY 1989, 30 in CY 1990, and Beginning
50 per year thereafter until all land disposal CY 1989

units and singie-shell tanks are determined to
have RCRA compliant monitoring systems

USDOE will install groundwater monitoring wells
around RCRA land disposal units and the single-shell
tanks at the rate described above until Ecology
determines that all such groundwater monitoring
systems meet the requirements of WAC 173-303-645.

Installation of groundwater wells shall mean that
wells have been drilled, adequately sealed, and
screened over no more than 15 feet of the aquifer
unless otherwise approved by Ecology, that all pumps
and associated sampling equipment have been installed,
and that such wells have been developed sufficiently
to provide satisfactory samples for all parameters to
be analyzed.
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Table D-3. Major and Interim Milestones--Permitting and Closures of

TSD Units. (sheet 26 of 33)

Number:

M-24-00
(Continued)
M-24-01

M-24-02
M-24-03

M-24-04
M-24-05
M-24-06

M-24-07

M-24-08

M-24-09

Milestone Due Date

Specific units to receive groundwater wells and
the number of wells to be installed at each unit
will be identified in Appendix D in two-year
intervals (i.e., CY 1989 and CY 1990 now, CY
1990 and CY 1991 at the next annual update,
etc.). Such schedules will be enforceable as
interim milestones.

Install 10 additional wells around the Low- Dec. 1989
Level Burial Grounds for a total of 45 RCRA
groundwater wells

Install 5 additional wells around B Pond for a Dec. 1989
total of 9 RCRA monitoring wells

Install 12 wells around the SSTs for a total Dec. 1989
of 12 RCRA monitoring wells

Install 2 additional wells around the grout Dec. 1989
vault area for a total of 7 RCRA monitoring

wells

Install 1 additional well around the Grout Dec. 1990
Yault Area for a total of 8 RCRA monitoring

wells

Install 6 additional wells around the Low- Dec. 1990

Level Burial Grounds for a total of 51 RCRA
monitoring wells

Install 11 additional wells around the SSTs Oct. 7, 1991
for a total of 23 RCRA monitoring wells (Note:

Major Milestone M-24-00 for 1990 was also

extended to October 7, 1991 to reflect this

change.)

Install 4 wells around the B-863 Trench for Dec. 1990
a total of 4 RCRA monitoring wells

Install 3 wells around the S-10 Ditch and Pond Dec. 1980
for a total of 3 RCRA monitoring wells
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Tabie D-3.

TSD Units. (sheet 27 of 33)

Major and Interim Milestones--Permitting and Closures of

Number

M-24-10

M-24-11

M-24-12

M-24-13
M-24-14

M-24-15

M-24-16

M-24-17

M-24-18

M-24-19

M-24-20

M-24-21

M-24-22

M-24-23

M-24-24

M-24-25

Milestone

Install 4 wells around the U-12 Crib for a
total of 4 RCRA monitoring wells

Install 1 additional well around B Pond for a

total of 10 RCRA monitoring wells

Install 18 additional RCRA wells around low-
level burial grounds {69 total)

Install 3 RCRA wells around 216-S10-Pond

Install 4 additional RCRA wells around the
100-D Ponds

Install 10 additional RCRA wells around
the SSTs (33 total)

Install 7 additional RCRA wells around the
B-Pond (17 totai)

Install 3 additional RCRA wells around the
1324-N/NA and 1 around the 1325-N Ponds

Install 4 additional RCRA wells around the
216-A-29 ditch

Install 10 additional RCRA wells around the
Tow-Tevel burial grounds (79 total)

Install 2 additional RCRA wells around the
Grout facility (10 total)

Install 2 RCRA wells around the 1301-N Crib
(9 total)

Install 1 additional RCRA well around the
1324-N Pond (12 total)

Install 1 additional RCRA well around the
S-10 Pond and Ditch (7 total)

Install 2 additional RCRA wells around the
B-63 Trench (6 total)

Install 2 additional RCRA wells around the
216-A-29 Ditch (9 total)
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Date

Dec.

Dec.

Dec.

Dec.

Dec.

Dec.

Dec.

Dec.

Dec.

Dec.

Dec.
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Dec.

Dec.

Dec.

Dec.
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1990
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1991

1991

1991

1991
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1992

1992

1992

1992

1992
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Table D-3. Major and Interim Milestones--Permitting and Closures of

TSD Units. (sheet 28 of 33)

Number
M-24-26
M-24-27

M-24-28

M-25-00

H-26-00

Milestone Due Date

Install 2 RCRA wells around the NRDWL (9 total) Dec. 1992
Install 2 additional wells around the B-Pond Dec. 1992
(19 total)

Install 2 additional wells around the SST's Dec. 1992
(35 total)

Provide annual reports of studies/efforts that Annually
are in progress to identify alternatives to Beginning
Tand disposal of radioactive mixed wastes. March 1990

The annual reports will provide information
regarding actions taken to minimize waste
generation, recyclie/reclaim wastes, or treat
wastes

No interim milestones to be identified; each
annual report is tracked as a major milestone

Submit "Hanford Land Disposal Restrictions Oct. 1990
Plan for Mixed Wastes" (LDR Plan) in accordance with
"Requirements for the Hanford LDR Plan" issued by EPA

and Ecology, dated April 10, 1990.

Land disposal restriction (LDR) requirements include
Timitations on storage of specified hazardous wastes
(including mixed wastes). In accordance with approved
plans and schedules, DOE shall deveiop and implement
treatment technologies necessary to achieve full
compliance with LDR requirements for mixed wastes at
the Hanford Site. LDR plans and schedules shall be
developed with consideration of other Action Plan
milestones and will not become effective until
approved by EPA (or Ecology upon authorization to
administer LDR pursuant to Section 3006 of RCRA).
Disposal of LDR wastes at any time is prohibited
except in accordance with applicable LDR requirements.
DOE shall comply with all applicable LDR reguirements
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Table D-3. Major and Interim Milestones--Permitting and Closures of

TSD Units. (sheet 29 of 33)

Number

M-26-01

M-26-02

M-26-03

Milestone ' Due Date

for nonradioactive wastes at all times. The LDR Plan
will include, but not be limited to the following:

a. Waste Characterization Plan;

b. Storage Report;

C. Treatment Report;

d. Treatment Plan;

e. Waste Minimization Plan;

f. A schedule, depicting the eventis

necessary to achieve full compliance
with LDR requirements;

g. A process for establishing interim

milestones
Submit an Annual Hanford Land Disposal Annually
Restrictions Report in accordance Beginning
with the LDR PTan to cover the period from October 1991

October 1 through September 30

The reports shall include a description of activities
taken in accordance with the LDR Plan and prior annual
reports to achieve full compliance with LDR
requirements. The reports shall update all
information contained in the LDR Pian and the prior
annual report, including pians and schedules

Establish interim milestones for LDR Annually

compliance Beginning
October 1990

Scheduies for achieving compliance with LDR

requirements at TSD mixed waste units (or as otherwise

approved} shall be developed in accordance with the

LDR Plan and the annual reports. Such schedules will

be subject to review and approval by EPA (or Ecology

upon authorization to administer LDR pursuant to

Section 3006 of RCRA)

Cease discharge of 242-A Evaporator process Dec. 1994
condensate effluent to LERF units

DOE may discharge process condensate effluent

from the 242-A Evaporator to Liquid Effltuent Retention
Facility (LERF) units from Decembey 1990 through
December 1994 if (1) the placement of such effluent
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Table D-3.

TSD Units. (sheet 30 of 33)

Major and Interim Milestones--Permitting and Closures of

Number

M-26-03
{Continued)

M-26-04

M-27-00

M-27-01

Milestone

into LERF is necessary for completion of milestones
required by the Agreement; (2) interim status
authorization includes these units or a RCRA permit
covering these units has been issued; (3) the units
satisfy the requirements of 40 CFR Part 264, Subpart
K, or 40 CFR Part 265, Subpart K; (4) the units
maintain a floating cover which minimizes evaporation;
(5) the units comply with all applicable hazardous
waste requirements; and (6) prior certification of
compliance with 40 CFR 268.4(a)(3) is submitted in
accordance with 40 CFR 268.4(a){(4). Discharges of
effiuent containing hazardous waste subject to the
Tand disposal restrictions other than process
condensate from the evaporator to LERF is prohibited

Remove all hazardous waste residues from the
242-A Evaporator LERF units

Remove all hazardous waste residues (including any
Tiquid waste) that do not meet LDR treatment standards
and applicable prohibition Tevels imposed by
regulation or statute and residues from wastes
prohibited from land disposal where no treatment
standards have been established and no prohibition
levels apply, or which are not delisted pursuant to 40
CFR 260.22 and WAC 173-303-072

Submit all Aggregate Area Management Study

Reports (AAMSR) for the 200 Area to EPA and

Ecology as secondary documents. These documents shall
be prepared in accordance with the objectives of the
"Hanford Past-Practice Investigation Strategqy" and the
outlines provided in the "200 Area Aggregate Area
Management Study Guidelines," both of which are
included in Appendix F.

Submit methodology and format for AAMSR
(to be included as Chapter 1 of each AAMSR) to EPA and
Ecology as secondary document
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Table D-3.

TSD Units. (sheet 31 of 33)

Major and Interim Milestones--Permitting and Closures of

Number

M-27-02

M-27-03

M-27-04

M-27-05

M-27-06

M-27-07

M-27-08

M-27-09

M-27-10

Milestone

Submit AAMSR for U-Plant Waste Management
Area (for all source term operabie units
with "200-UP" designations)

Submit AAMSR for Z-Plant Waste Management
Area (for all source term operable units
with "200-ZP" designations)

Submit AAMSR for REDOX Waste Management
Area (for all source term operable units
with "200-R0O" designations)

Submit AAMSR for T-Plant Waste Management Area
(for all source term operable units with "200-TP"
designations and for operable unit 200-SS-2)

Submit AAMSR for PUREX Waste Management Area
(for all source term operable units with "200-P0O"
designations)

Submit AAMSR for B-Plant Waste Management Area
(for all source term operable units with "200-BP"

designations [except for the 200-BP-1 operable unit]

and for operable units 200-SS-1 and 200-1U-6)
Submit AAMSR for Semi-Works Waste Management

Area (for all source term operable units with "200-S0"

designations)

Submit AAMSR for 200-North Waste Management
Area (for all operable units with "200-NO"
designations, inciuding groundwater impacted
by the source terms)

Submit AAMSR for 200-West Groundwater
Aggregate Area, including all groundwater
impacted by the 200-West Area source term
operable units
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Jue Date

Jan. 1992
Feb. 1992
March 1992
April 1992
May 1992

June 1992

July 1992

Aug. 1992

Sept. 1992



Table D-3.

TSD Units. (sheet 32 of 33)

Major and Interim Milestones--Permitting and Closures of

Number

M-27-11

M-28-00

M-28-01

M~28-02

M-28-03

M-28-04

M-29-00

M-29-01

M-29-02

M-29-03

Milestone

Submit AAMSR for 200-East Groundwater
Aggregate Area, including all groundwater
impacted by the 200-East Area source term
operable units

Submit all soils and groundwater background
determination documents to EPA and Ecology.

Submit soils background sampling and analysis
plan and quality assurance project plan
{secondary document)

Submit background methodology description
document for soils and groundwater (secondary
document}

Submit soils study report (primary document),

establishing background values for soil at the Hanford

Site and include report in Appendix F

Submit evaluation report on existing ground-

water data (primary document) establishing background
values for groundwater at the Hanford Site and include

report in Appendix F

Develop and submit documentation to EPA and

Ecology describing Hanford risk assessment methodology

Identify and submit descriptions of codes
and models (secondary document) to be
used in risk assessment

Submit a plan for development of area-wide

groundwater models to support risk assessment and to
evaluate impacts of changing groundwater flow fields

(secondary document)
Submit risk assessment methodology document

(primary document) and include document in
Appendix F

D-47

Due Date

Sept. 1992

April 1992

June 1991

July 1991

Feb. 1992

April 1992

March 1992

Sept. 1991

Dec. 1991

March 1992



TSD Units. (sheet 33 of 33)

Table D-3. Major and Interim Milestones--Permitting and Closures of

Number.

M-30-00

M-30-01

M-30-02

M~30-03

M-30-04

M-30-05

M-31-00

M-31-01

M-31-02

Milestone

Complete integrated general investigations
and studies for the 100-Area

Submit a report (secondary document) to EPA

and Ecology evaluating the impact to the Columbia
River from contaminated springs and seeps, as
described in the operable unit work plans listed
in M-30-03

Submit a ptan (primary document) to EPA and
Ecology to determine cumulative health and

environmental impacts to the Columbia River,
incorporating results obtained under M-30-01

Complete all non-intrusive field work as
identified in draft work plans for the following
operable unit work plans:

100-HR-1, 100-HR-3,
100-DR-1, 100-BC-1,
100-BC-5, 100-KR-1,
100-KR-4, 100-NR-1,
100-NR-3, 100-FR-1 and 100-FR-3

Submit a report (secondary document) to EPA
and Ecology evaluating the interaction of Columbia

River and the unconfined aquifer for aquifer hydraulic

parameters

Install all field instrumentation and initiate
monitoring activities necessary to perform long-term
evaluation of Columbia River and unconfined aquifer
interaction, in accordance with the tasks defined in
operable unit work plans listed in M-30-03

Provide additional double-shell tank
capacity. Construction compiete.

Complete the Conceptual Design Reports (CDR)

for up to four (4) tanks. DOE-RL will propose
appropriate milestones for tank construction upon
completion of conceptual design

Recommend additional double-shell tank
milestone(s)
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Due Date

Sept. 1993

Feb. 1992

May 1992

Sept. 1992

Sept.

Sept.

TBD

Sept.

Sept.

1992

1993

1992

1992
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FEDERAL FACILITY AGREEMENT AND CONSENT ORDER
ACTION PLAN WORK SCHEDULE
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FEDERAL FACILITY AGREEMENT AND CONSENT ORDER
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MILESTCHE LEGEND oY Wt oY 1)
HAJOR TARGET DATE i L » » e
e 0 AN | FER | wmam | APn | say | Jun | & | ade | BEP | 0T | Nov | DEC 1am F ] sam AQm
WIERM A INFEGRATICH
M--00 .
COMAETE 0D EFFLUENT . W-0-00A M-R-00R
TAEATMENT FACRITE SAPGRATES FOR H COMPLETE U0V EFRLUENT COMPLETE BATIAKARY FOR
ALL PILASE | STREAMS AHD BATIAXART . TREATHENT FACLITESARGRIDES ALL PHASE HL0UD EFFUUENT
FOR AL PHASE $LIOWD EFRVENRT H FOR AL PHASE 1 STREAMS BY 6195 STREAMS AT THE ItAHFORD SITE 8¢ W97
STREAMS AT YHE HANFORD SITE '

M-7-00A LUNE 1595
H-§7-00B DCTCEER 1357

$SEE DETALS BELOV

S Ay

M-
COMPLETE B POHD Ef-PASS SYSTEW
IHSTALLATICH f4-01%1 BY %0/20

H-1-02
COMAETE PLREX AMMOMHA
SCAUBEER DISTILLATE TREATMENT
SYSTEM BY V95

H-7-03
COMPLETE PUREX DEMINERAUZER
REGENERM DN NEUTRALIZATION
SYSTEM LPGRADES BY 5/29

COMAETED

8 PLANT
CHEMICAL SEWER

W04
CEASE XSCHARGE OF THE
B PLANT CHEMICAL SEWER TO
THE 2%-B-3 POND SYSIEM
BY &S

CELETED BEE M~ «H. M-17-20 AHD M- 1721

e l1-04
CEASE DISCHARGE OF TIE
/N DPLANT CHEMICAL SEWER T

LA
LA

H-[2-04A ~ SUBMIT SAMPUHQ AND AHALYES PLAH FOR B FLAHT SEWER TO EPA AND ELOLOGY

THE #6-8-3PCHD SVSTEM BY /59

.
.
[
.
.
.
N
.
.
'
.
]
.
*
.
»
"
.
.
.
.
.
.
.
f
.
.
.
N
,
.
]
.
.
.
.
N
" . '

M-T7-048 ~ XSCONTINLE THE DSCHARGE OF B PLANT CHEMICAL SE“ERTozlé-B-'ﬂ ummemﬂmman-smm;ﬁum B ALANT COOLNG YATER.

Al H-F-0iC = COMPLETE. CNSTHD:TKH OF B FLART AWMU UPGRADES PROJECT W-004)

Fay M-{1-040 - MEWSMMMBWWM&WWMCFW

H-7-0%

SELECT 300 AREA PROCESS
TRENCH EFFLEHT TREATMENRT
OPTION AHD ESTARLSH
SCHEDULE FOR IMPLEMENTING
TREATMERT AKD CEASIHG LXAD
DxSCHARGES BY 390

COMPLETED

300 AREA
PROCESS TRENCHES
H-17-06
CEASE ALL DISCHARGES T 300
AREA PROCESS TREHCHES BY /91

M=F-06ABCDLE
300 MEA PROCESS TREHNH

DELETED
{SEE M-1T-0RAB.C.D AE}

M-{1-06A - IMIT DISCHARGES TO THE 300 AREA PROCESS TRENCHES TO -Wb GPMORLESS AVERAGED OYER THE CALEHDMR MONTH BY l?.v"‘l
M-17-068 - SUBMIT THE 300 AREA PAOCESS SEHERMHI' CHARACTERZATIORREPORT - TO EPA & ECOLOGY BY /%3 »

M+[T-0EC ~ PROVDE A SHUT-DOWH FLAN TO WAMDEOOLDGY FOR THE 300 AREA PROCESS TREMCHES BY ?921
/ -T-0601 = SUSMIT T6 EPA AHD ECPLOGY THE AL REPORT DETARNG THE RESIATS OF THE 300 AREA FROCESS TRENCH EXPEINTED RESPONSE ACTION D16-8 TREHCHES BY /3

.
N

MAHNGEMERT

A M-17-D6E ~ SUBMIT TO EPA moemwm THE UPDATED ASSESSMENT OF POTENTIAL Emmuﬁﬁ'm IMPACTS FROM CONTRIUED DISCHARGE TO THE 300 AREA PROCESS TREHCHES AT HANFORD BY 192

TPA_POR.CGAL



L
A
—
o

e
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H-f-1s

| CEASE AL DISCHARGE TO THE
* T 2kekote CRE BY NN

B T T L T T L L L L L L T L T T T O T L T LT

L ewsspensemsencstrsasrraanssnesssstassttuasneilasmeniastsnrassassYanansanoanrsnnsfrranssrusncardacsertans

2%-B«3POHD $YSTEM DY @23

HLESTONE LEGE HD &Y et oY W
MAJOR AR ”. » [ 3
@ et OF ST T LT aen [y | wm ) ait | aa | ser oot | wov | oee | 1om tem darh | 4am e e v jaded n
IHTERILE A MHTEGRATION 0
W2
PUREX PLANT DISCORTHUE [ISCAARGE OF THE
FUREX PLANT STEAH CORTENSATE
STEAM CONDENSATE To THE 26-A-30 AND 216-4-33-7 LAES. -
REPOUTE EFFLUEHT FLOW D THE 26-8-3
H-g-21 POND SYSTEM WiA THE PUREX CHEMCAL SEWER CEASE DSCHARGE OF THE
CEASE DSCHARGE OF THE A PUREX PLANT §TE A CONDEHATE

S
TPA_FOR.GAL




FEDERAL FACILITY AGREEMENT AND CONSENT ORDER

ACTION PLAN WORK SCHEDULE

HNESTONE LEGEID
waod @ MRETOAE O
MIEAIR A MHTEGRATON O

oY 1t

(=4 1)

S [ [ [ = [

ra1n J maj sem r.m

iy ws

ner

e

242-A EVAPORATOR
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FEDERAL FACILITY AGREEMENT AND CONSENT ORDER
ACTION PLAN WORK SCHEDULE
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TO THE 2m1-M POHD BY 625

400 AREA SECONDARY
COOLING WATER
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OFERATIONS

..........................................................
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APPENDIX E
KEY INDIVIDUALS

U.S. Environmental
Protection Agency
Regicen 10

Washington State
Department of Ecology

U.S. Department of Energy
Richland Operations

Hanford Project
Manager

Paul Day

David Jansen

Steve Wisness

Environmental Protection
Agency Region 10

712 Swift Blvd. Suite b
Richland, WA 99352
(509) 376-6623

Washington Department
of Ecology

Nuclear and Mixed Waste
Management Program

P.0. Box 47600

Olympia, WA 98504
(206) 438-7021

U.S. Department of Energy
Field Office Richland
P.0. Box 550.

Richland, WA 99352

(509) 376-6798

Community Relations
Contact

Bub Loiselle

Mary Getchell

Ken Morgan

Environmental Protection
Agency Region 10 HW-117
1200 Sixth Avenue
Seattle, WA. 98101

(206) 553-6901

Washingteon Department of
Ecology

Nuclear and Mixed Waste
Management Program

P.0. Box 47600

Olympia, WA 98504

(206) 459-6862

U.S. Department of Energy
Field Office Richland
P.0. Box 550

Richland, WA 99352

(509) 376-7162
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APPENDIX F

Supporting Technical Plans and Procedures

Document

Strategy for Handling and Disposing of

Purgewater at the Hanford Site, Washington

Data Quality Strategy for Hanford Site
Characterization

Environmental Investigation and Site
Characterization Manual (contains
specific procedures governing Site
investigation activities)

Data Reporting Requirements for the
Hanford Site .

Guidance on Preparation of Laboratory
Quality Assurance Plans

Data Validation Guidelines for Contract.

Laboratory Program Organic Analyses

Data Validation Guidelines for Contract
Laboratory Program Inorganic Analyses

Status

WHC-MR-0039 Approved by DOE, EPA Ecology on
August 21, 1990

"Proposed Data Quality Strategy for Hanford Site
Characterization, " WHC-SD-EN-AP-023, issued
Jan. 19, 1991

(M-7-7 Issued, September 1988

To be developed
Draft “issued
WHC-CM-5-3 issued August 31, 1990

WHC-CM-5-3 issued August 31, 1990
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